

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	16-Nov-18	GT/001/SAL/PUR/2018-19	11-Oct-18	DESIGN, MANUFACTURING, SUPPLY, INSTALLATION, COMMISSIONING, TRAINING AND PERFORMANCE TESTING OF CHEMICAL MIXING UNIT FOR BRBNMPL, SALBONI PRESS	GLOBAL TENDER	Two Bid	10000000.00	12-Feb-19	23-Jun-20	1	1. M/s. KOMORI CURRENCY TECHNOLOGY, UK	NIL	Yes	Notification of Award (LETTER OF INTENT-LOI) BNM No. 12748/(S)7.07.01/GT/001(18-19)/2019-20, dtd. 16/03/2020	16-Mar-20	M/s. Komori Currency Technology, Unit 2 &3 Tillingbourne Court, Dorking Business Park, Station Road, Dorking, Surrey, RH4 1HJ, United Kingdom	GBP 107,484.00	6 months from dtd of signing of Contract			Contract could not be signed in the month of APRIL 2020 due to Worldwide LOCKDOWN for COVID 19
2	16-Nov-19	055/SAL/PUR/2019-20	05-Nov-19	SUPPLY, INSTALLATION & COMMISSIONING OF ONLINE UPS 15 KVA	Limited	Two Bid	1100000.00	13-Dec-19	23-Jun-20	7	1. M/s. DS Systems Pvt Ltd., Kolkata; 2. M/s Maya Battery & Electrical Works, Kolkata; 3. M/s. Diamond Infotech Pvt Ltd., Kolkata; 4. M/s. NISC Convergent Technologies Pvt Ltd., Kolkata; 5. M/s. Electronics & Controls Power Systems Pvt. Ltd., Bangalore	1. M/s. Power-One Microsystems (P) Ltd., Bangalore 2. M/s. Infinity, Kolkata	Yes	Purchase Order : SAL/20000001/O2	06-Apr-20	M/s. NISC Convergent Technologies Pvt Ltd., 37, Janak Road, 2nd Floor, Eastern Wing Kolkata - 700 029	10,25,720.00	30-Sep-20	06-Apr-20		
3	01-Oct-19	053/SAL/PUR/2019-20	30-Sep-19	SUPPLY OF FLUORESCENT CIRCULAR LAMP	LIMITED	Two Bid	270000.00	06-Dec-19	23-Jun-20	3	1.M/s. Ma Durga Syndicate, Kharagpur 2. M/s. Manas Electric Co., Karnataka	1. M/s. Lyric International, Kolkata	Yes	SAL/20000014/O2	12-May-20	M/s. Ma Durga Syndicate, Khidirpur, Khidirpur Primary School, Malancha, Kharagpur - 721304	1,62,840.00	31-Dec-20	12-May-20		
4	07-Dec-19	066/SAL/PUR/2019-20	05-Dec-19	CAASSETTE AND SPLIT AIR CONDITIONERS	Limited	Two Bid	1250000.00	27-Dec-19	23-Jun-20	2	1. M/s. Lyric International, P-86, Tollygaunge Circular Road, New Alipore, Kolkata - 700 019	1. M/s. Ojas 266, Abasbari, Ward No. - 6, PO - Tamluk, Pin - 21636	Yes	Purchase Order : SAL/20000011/O2	06-May-20	1. M/s. Lyric International, P-86, Tollygaunge Circular Road, New Alipore, Kolkata - 700 019	13,64,400.00	31-Dec-20	06-May-20		
5	16-Nov-19	058/SAL/PUR/2019-20	13-Nov-19	SUPPLY OF INSULATING MATS	Limited	Two Bid	380000.00	13-Dec-19	23-Jun-20	3	1. M/s. Rayco Electrical Enterprise, 2, Lalbazar Street, 3rd Floor, Room No. 307, Kolkata - 700 001; 2) M/s. Busilink Associates Pvt Ltd., 20 Netaji Subhas Road, Block - A, 1st Floor, Kolkata - 700 001	1. M/s. Maa Durga Syndicate, Khidirpur, Near Jhareswar Mandir Kharagpur - 721304	Yes	Purchase Order : SAL/20000024/O2	21-May-20	M/s. Busilink Associates Pvt Ltd., 20, Netaji Subhas Bose Road, BL-A, 1st Floor, Kolkata - 700 001	2,67,801.00	31-Dec-20	21-May-20		