

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	10-Jan-11	14 / SAL / MAINT / 2010-11	07-Jan-11	Tender for " supply, Installation Testing, and Commissioning of High mast lighting system at BRBNMPL, Salboni., West midnapore District.	Limited	TWO	12,00,000.00	04-Feb-11	05-Apr-11	5	03 Nos 1) M/s Utkarsh Tubes & Pipes Pvt. Ltd. 2) M/s Arya Filament, 3) M/s Bajaj Electrical	02Nos. 1) M/s Ladhuram Toshniwal, 2) M/s Dhanashre e	Yes	01 / WO / SAL / Maint./ 2011-12	02-Apr-11	M/s Bajaj Electrical, 8/1, Lal Bazar street, 3RD. Floor, Kolkata-700013	8,87,000.00	Work shall be completed within 60 days from the date of issue of the work order.			
2	16-Feb-11	054/SAL/PUR/10-11	15-Feb-11	Battery for UPS	Limited	Single Bid	2,10,000.00	15-Mar-11	06-Apr-11	4	Single Bid System	Single Bid System	Yes	P.O. No. 11000005/O2	04-Apr-11	M/s. Promtech Electro Services, 26, Regent Place, Kolkata – 700 040	2,55,780.00	16-May-11	04-Apr-11		
3	11-Feb-11	052/SAL/PUR/10-11	09-Feb-11	Electrical Items - 3	Limited	Single Bid	2,00,000.00	11-Mar-11	29-Apr-11	5 (Including 01 Regret Offer)	Single Bid System	Single Bid System	Yes	P.O. No. 11000020/O2  P.O. No. 11000021/O2  P.O. No. 11000022/O2	08-Apr-11	M/s. Shilpa Enterprises, Kuchkuchia, P.O. & Dist: Bankura – 722 101  Ghosh Enterprises, Near Jhareswar Mandir, Sitalamandir (Khidirpur), Utpakhar, Kharagpur - 721304  Arya Filaments Pvt. Ltd., 55, Ezra Street, 4th Floor, Kolkata – 700 001	1,44,100.00  51895.00  7695.30	07-Apr-12	08-Apr-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
4	18-Feb-11	056/SAL/PUR/10-11	17-Feb-11	Sulphonated Castor Oil	Limited	Two Bid	7,00,000.00	15-Mar-11	02-May-11	7 (Including 02 Regret Offers)	02 parties have qualified after technical evaluation. 1. M/s. Commercial Corporates, Kolkata & 2. M/s. Jyoti Corporation, Kolkata	03 parties have not qualified after technical evaluation. 1. M/s. A. V. M Sales Corporation, Kolkata, 2. M/s. Impex Chemical Corporation, Mumbai & 3. M/s. Hind Mill Stores Supply Syndicate, Kolkata	Yes	P.O. No. 11000014/O2	08-Apr-11	M/s.Commercial Corporates, 15, Ganesh Chandra Avenue, 7th Floor, Kolkata - 700 013	8,23,680.00	23-Apr-11	08-Apr-11		
5	23-Feb-11	057/SAL/PUR/10-11	21-Feb-11	Colour Sensor	Limited	Single Bid	3,50,000.00	22-Mar-11	02-May-11	3	Single Bid System	Single Bid System	Yes	P.O. No. 11000028/O2	13-Apr-11	M/s. Prapoorna Enterprise Pvt. Ltd., # 71, 50 Feet Road, Sachidananda Nagar, RMV 2nd Stage, Bangalore - 560 094	3,50,000.00	31-May-11	13-Apr-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
6	27-Dec-10	045/SAL/PUR/10-11	24-Dec-10	Modules & Detecto	Limited	Two Bid	3,50,000.00	28-Jan-11	10-May-11	5	02 parties have qualified after technical evaluation. 1. M/s. Melkev Machinery Impex, Mumbai & 2. M/s. NISC Convergent Technologies Pvt. Ltd., Kolkata	03 parties have not qualified after technical evaluation. 1. M/s. Nitin Fire Protection Industries Ltd., Mumbai 2. M/s. Vicom Security Pvt. Ltd., Kolkata & 3. M/s. DD Erectors, Kolkata	Yes	P.O. No. 11000043/O2	05-May-11	M/s.Melkev Machinery Impex, A/12A, Ghatkopar Industrial Estate, L.B.S.Marg, Ghatkopar (W), Mumbai – 400 086	3,22,218.00	11-Jul-11	05-May-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
7	10-Mar-11	060/SAL/PUR/10-11	05-Mar-11	Refrigerant Compr	Limited	Two Bid	1,50,000.00	29-Mar-11	10-May-11	3	01 party has qualified after technical evaluation. 1. M/s. Bengal Refrigeration, Kharagpur	02 parties have not qualified after technical evaluation. 1. M/s. Deepak Trading Co., Kolkata & 2. M/s. India Air Con. Agency, Midnapore	Yes	P.O. No. 11000037/O2	02-May-11	M/s. Bengal Refrigeration, Shop No. P-5, Gate Bazar, Kharagpur - 721 301	1,35,960.00	27-May-11	02-May-11			
8	23-Feb-11	058/SAL/PUR/10-11	22-Feb-11	Air Cylinders	Limited	Single Bid	2,70,000.00	22-Mar-11	16-May-11	3 (Including 01 Regret Offer)	Single Bid System	Single Bid System	Yes	P.O. No. 11000050/O2	07-May-11	M/s.Melkev Machinery Impex, A/12A, Ghatkopar Industrial Estate, L.B.S.Marg, Ghatkopar (W), Mumbai – 400 086	1,61,250.00	20-Jul-11	07-May-11			
9	27-Jan-11	11/SAL/CIVIL-MAINT/2010-11	27-Jan-11	Construction of shed at Blossom Nursery School	Limited	Single	4,85,000.00	04-Mar-11	17-May-11	3	03 (Three) (i) M/s. Ghosh Construction, Mandalkupui (ii) M/s. B.T. Construction, Salboni (iii) M/s. S.P. Enterprise, Midnapore	NIL	Yes	BNM No: 916/(S) 16.03.01 / 2011-2012 (Work Order No. 02 /SAL/MAINT/CIVIL - 2011-2012)	05-May-11	M/s.Ghosh Construction, Mandalkupi, Salboni, Paschim Midnapore District	531250	04-Jul-11				

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
10	28-Feb-11	12/SAL/CIVIL-MAINT/2010-11	28-Feb-11	Annual Rate Contract for supply of Red Soil for BRBNMPL, Salboni	Limited	Single	890000	15-Mar-11	26-May-11	3	03 (Three) (i) M/s. Arabinda Singha Roy, Salboni (ii) M/s. Ghosh Construction, Mandalkupui (iii) M/s. S.P. Enterprise, Midnapore	NIL	Yes	BNM No:1460 (S) 16.03.02 / 2011-2012 (Work Order No. 03 /SAL/MAINT/CIVIL -2011-	23-May-11	M/s. M/s. Arabinda Singha Roy, Salboni , Paschim Midnapore	947856	06-Jul-11				
11	10-Mar-11	061/SAL/PUR/10-11	07-Mar-11	Hand Gloves (Cotton, Asbestos & PVC Unsupported)	Limited	Two Bid	3,70,000.00	05-Apr-11	30-May-11	7	07 parties have qualified after technical evaluation. 1. M/s. Anandapur Co-operative Labour Contract & Construction Society Ltd, Anandapur, 2. M/s. Ma-Durga Syndicate, Kharagpur, 3. M/s. Anupam Khan, Salboni, 4. M/s. Shiv Balaji Chemicals, Kharagpur, 5. M/s. Priya Stores, Kharagpur, 6. M/s. Bharat Udyog, Hoogly & 7. M/s. Sahayogi Udyog, Kharagpur	Nil	Yes	P.O. No. 11000064/O2 P.O. No. 11000065/O2 P.O. No. 11000066/O2	23-May-11	M/s.Ma-Durga Syndicate, Khidirpur, Malancha Road, Kharagpur – 721 304 M/s.Sahayogi Udyog, NTE-175 Railway Market, Golebazar, Kharagpur-721301 M/s.Anandapur Co-operative Labour Contract & Construction Society Ltd, PO : Anandapur, Dist : Paschim Medinipore	1,87,500.00 99278.40 1,03,000.00	22-May-12	23-May-11			
12	31-Dec-10	046/SAL/PUR/10-11	30-Dec-10	Re-Rubberisation o	Limited	Two Bid	8,00,000.00	04-Feb-11	31-May-11	3	03 parties have qualified after technical evaluation. 1. M/s. Neodam Rubber Products Pvt Ltd., Hyderabad, 2. M/s. Zenith Rubber (Calcutta) Private Limited, Kolkata & 3. M/s. Geo Rubber Works, Mysore	Nil	Yes	W.O. No. 11000052/OM	19-May-11	M/s. Zenith Rubber (Calcutta) Private Limited, F-18, Kamalalaya Centre, 156A, Lenin Sarani, Kolkata - 700 013	7,35,249.05	18-May-12	19-May-11			

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
13	31-Jan-11	049/SAL/PUR/10-11	29-Jan-11	Split Type Air Con	Limited	Two Bid	1,20,000.00	25-Feb-11	31-May-11	2	01 party has qualified after technical evaluation. 1. M/s. Blue Star Limited, Kolkata	01 party has not qualified after technical evaluation. 1. M/s. Voltas Limited, Kolkata	Yes	P.O. No. 11000075/O2	27-May-11	M/s. Blue Star Ltd., 7, Hare Street, Kolkata – 700 001	2,07,750.00	18-Jul-11	27-May-11		
14	31-Mar-11	062/SAL/PUR/10-11	12-Mar-11	MEK Solution	Limited	Two Bid	2,05,000.00	08-Apr-11	31-May-11	7 (Including 01 Regret Offer)	Single Bid System	Single Bid System	Yes	P.O. No. 11000062/O2	23-May-11	M/s. Impex Chemical Corporation, 7, Devkaran Mansion, 24, Vithaldas Road, Princess Street, PO : Box No. 2399, Mumbai – 400 002	1,83,744.00	23-Jul-11	23-May-11		
15	04-Feb-11	050/SAL/PUR/10-11	04-Feb-11	Di-Octyl Pthalate (D	Limited	Two Bid	1,25,000.00	04-Mar-11	01-Jun-11	7 (Including 02 Regret Offers)	02 parties have qualified after technical evaluation. 1. M/s. Impex Chemical Corporation, Mumbai & 2. M/s. Shiv Balaji Chemicals, Kharagpur	03 parties have not qualified after technical evaluation. 1. M/s. Commercial Corporates, Kolkata 2. M/s. AVM Sales Corporation, Kolkata & 3. M/s. Bharat Merchandise Corporation, Kolkata	Yes	P.O. No. 11000042/O2	06-May-11	M/s. Impex Chemical Corporation, 7, Devkaran Mansion, 24, Vithaldas Road, Princess Street, PO : Box No. 2399, Mumbai – 400 002	1,43,055.00	06-Jul-11	06-May-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
16	13-Apr-11	001/SAL/PUR/11-12	12-Apr-11	H.D.P.E. Woven Bags	Limited	Two Bid	6,00,000.00	26-Apr-11	01-Jun-11	4	Single Bid System	Single Bid System	Yes	P.O. No. 11000039/O2  P.O. No. 11000040/O2	07/05/2011  20/05/2011	M/s. Nice (India) Corporation, 6, Govind Chand Dhar Lane, 1st Floor, (Biscuit Gali), Kolkata – 700 001  M/s. Midplast Industries, 179/4, Badu Road, Digberia, Madhyagram, Bright Wire Indl. Complex, Kolkata – 700 129	2,77,929.60  3,21,880.00	04/06/2011  31/05/2011	07/05/2011  20/05/2011		
17	21-Apr-11	003/SAL/PUR/2011-12	18-Apr-11	Office Stationery It	Limited	Single Bid	3,20,000.00	13-May-11	27-Jun-11	3	Single Bid System (ARC Base)	Single Bid System	Yes	P.O.No. 11000097/O2	22-Jun-11	M/s. Ghosh Enterprise Near Jhareshwar Mandir Sitala Mandir, Utpakhar, PO : Nimpura, KGP Pin : 721304	2,87,161.50	21-Jun-12	22-Jun-11		
18	14-Mar-11	15 / SAL / MAINT / 2010-11	14-Mar-11	Tender for Operation and Maintenance of Main power supply & distribution system and illumination within plant area at BRBNMPL, Salboni.,	Open	Two	Rs. 28,08,000.00	12-Apr-11	30-Jun-11	3	1) M/s Cosmopolitant Maintenance & Erection Co.	2Nos. 1) M/s Eastern Electrical Enterprises 2) M/s M. B. construction	Yes	06/AMC / SAL / Maint/ 2010-11	30-Jun-11	M/s Cosmopolitant Maintenance & Erection Co. Salboni Station Road P.O. - Salboni , Dist. - Paschim Mmedinipur	27,92,796.00 Per annum including Taxes (i.e. Rs. 2,32,733/- per month, including Taxes)	30-Jun-12	01-Jul-11		Work Order has been issued to the party for one year (from 01/07/2011 to 30/06/2012 ) vide CO sanction No. 07 , dated 20/06/2011 ( BNM NO. 659/31.06.40/2011-12, dt. 20/06/2011 ).
19	14-Mar-11	16 / SAL / MAINT / 2010-11	14-Mar-11	Tender for Operation and Maintenance Contract of Air-conditioning Plant at BRBNMPL, Salboni.,	Open	Two	Rs. 34,58,000.00	12/04/2011 extended upto 19/04/2011	30-Jun-11	4	Nos. 03 1) M/s Suvidha Engineers India Pvt. Ltd. , 2) M/s Aircon India Incorporated 3) M/s ETA Engineering Pvt. Ltd.	1 No. 1) Johnson Controls ( I) Pvt. Ltd.	Yes	07/AMC / SAL / Maint/ 2010-11	30-Jun-11	M/s Suvidha Engineers India Pvt. Ltd 83, Southern Avenue, Kolkata-700029	29,09,088.00 Per annum including Taxes (i.e. Rs. 2,42,424/- per month, including Taxes)	30-Jun-12	01-Jul-11		Work Order has been issued to the party for one year (from 01/07/2011 to 30/06/2012 ) vide CO sanction No. 08 , dated 21/06/2011 ( BNM NO. 666/31.06.40/2011-12, dt. 21/06/2011 ).

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage								Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
20	25-Apr-11	01 / SAL / MAINT / 2011-12	23-Apr-11	Comprehensive Annual Maintenance Contract and Re-Verification / Stamping of Electronically monitored Digital Weighing Machine at BRBNMPL Salboni, west Midnapore.	Limited	Two	1,30,000.00	17/05/2011 (extended upto 27/05/2011)	05-Jul-11	01	M/s AMSU Engineers Pvt. Ltd.	NIL	Yes	08 / AMC / SAL / MAINT / 2011-12	04-Jul-11	M/s AMSU Engineers Pvt. Ltd. 18/1, KalibariRoad, Santoshpur, Kolkata- 700075	Yearly 1,45,765.00 including taxes plus One time stamping charges 24,160.00 including all taxes	03-Jul-12	04-Jul-11		
21	30-Apr-11	007/SAL/PUR/11-12	28-Apr-11	Xerox Paper	Limited	Single Bid	3,00,000.00	27-May-11	13-Jul-11	6	Single Bid System	Single Bid System	Yes	P.O.No. 11000109/O2 P.O.No. 11000110/O2	05-Jul-11	M/s. MAST, 92A, Bipin Behari Gangly Street, Kolkata – 700 012 M/s. Priya Stores, Shop No. 56, New Cloth Market, Gole Bazar, Kharagpur – 721 301	2,99,790.40 13025.00	30/01/2012 25/07/2011	05-Jul-11		
22	16-May-11	013/SAL/PUR/11-12	14-May-11	Loading of Boxes	Limited	Single Bid	5,50,000.00	17-Jun-11	14-Jul-11	5	Single Bid System	Single Bid System	Yes	W.O.No. 11000156/OM	07-Jan-11	M/s. Osmania Construction, Miabazar (Talpakur), Midnapore - 721 101	6,37,495.00	30-Jun-12	07-Jan-11		
23	24-Jun-11	02/SAL/CIVIL-MAINT/2011-12	22-Jun-11	Renovation of GM Bungalow at BRBNMPL Salboni	Limited	Single	2,50,000.00	07-Aug-11	28-Jul-11	3	03 (Three) (i) M/s. Ghosh Construction, Mandalkupi (ii) M/s. B.T. Construction, Salboni (iii) M/s. S.P. Enterprise, Midnapore	NIL	Yes	BENEFIT NO.: 29337(CS) 16.03.03/2011-12, Dt.: 21/07/11 (Work Order No. 04 /SAL/MAINT/CIVIL - 2011-12)	21-Jul-11	M/s. Ghosh Construction, Mandalkupi, Salboni, Paschim Midnapore District	2,70,046	08-Aug-11			
24	29-Apr-11	004/SAL/PUR/11-12	27-Apr-11	PVC Formed Fill S	Limited	Two Bid	6,00,000.00	24-May-11	30-Jul-11	1	M/s. Paharpur Cooling Towers Ltd.	Nil	Yes	P.O.No. 11000128/O2	25-Jul-11	M/s. Paharpur Cooling Towers Ltd., Paharpur House, 8/1/B, Diamond Harbour Road, Kolkata – 700 027	4,87,800.40	30-Sep-11	25-Jul-11		



**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
25	03-May-11	008/SAL/PUR/11-12	02-May-11	Infra Red Detector	Limited	Two Bid	1,10,000.00	31-May-11	30-Jul-11	3 (Including 02 Regret Offers)	01 party has qualified after technical evaluation. 1. M/s. Johnson Controls (I) Pvt. Ltd., Kolkata	Nil	Yes	P.O.No. 11000120/O2	14-Jul-11	M/s. Johnson Controls (I) Pvt. Ltd., Hi-Tech Chambers, 2nd Floor, Suite No. 2C, 84/1B, Topsia Road (South), New Park Circus Connector, Kolkata - 700 046	1,04,000.00	12-Sep-11	14-Jul-11		
26	01-Apr-11	064/SAL/PUR/10-11	30-Mar-11	Indoor Fixed Came	Limited	Two Bid	2,50,000.00	29-Apr-11	10-Aug-11	4	04 parties have qualified after technical evaluation. 1. M/s. Viewcom Technologies (P) Ltd, Kolkata, 2. M/s. Vicom Security Private Ltd., Kolkata, 3. M/s. Johnson Controls (I) Pvt Ltd., Kolkata & 4. M/s. NISC Convergent Technologies Pvt. Ltd., Kolkata	Nil	Yes	P.O.No. 11000138/O2	06-Aug-11	M/s. NISC Convergent Technologies Pvt. Ltd., 28, Rashbehari Avenue, 2nd Floor, Southern Wing, Kolkata - 26	2,24,625.00	01-Oct-11	06-Aug-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage								Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
27	30-Mar-11	063/SAL/PUR/10-11	18-Mar-11	Fire Fighting Equipments	Limited	Two Bid	3,50,000.00	19-Apr-11	30-Aug-11	6	05 parties have qualified after technical evaluation. 1. M/s. Fire Shield Engineering Equipments, Kolkata, 2. M/s. Joseph Leslie Drager, Kolkata, 3. M/s. Vishal Profin Pvt. Ltd., Kolkata, 4. M/s Deflame (India), Kolkata & 5. M/s Supremex Equipments, Mumbai	01 party has not qualified after technical evaluation. 1. M/s Atlas sales Corporation, Kolkata	Yes	P.O.No. 11000145/O2 P.O.No. 11000146/O2 P.O.No. 11000147/O2 P.O.No. 11000149/O2	10-Aug-11	M/s. Joseph Leslie Drager Pvt. Ltd, Les Lico House, Prof. Bhawani Shankar Road, Dadar (West), Mumbai – 400 028 M/s. Deflame (India), 11, Paul Street, Shyam Bazar, Kolkata – 700 004 M/s. Fire Shield Engineering Equipments, 118/A, Chittaranjan Avenue, Kolkata – 700 073 M/s. Vishal Profin Pvt. Ltd., 12, Park Street, 1st Floor, Queen Mansion Gate No. 2, Kolkata - 700 071	144007.68 45814.28 44548.75 26105.00	31/10/2011 05/09/2011 10/12/2011 26/09/2011	10-Aug-11		
28	17-Feb-11	053/SAL/PUR/10-11	12-Feb-11	Industrial Fans	Limited	Two Bid	1,10,000.00	11-Mar-11	31-Aug-11	5	03 parties have qualified after technical evaluation. 1. M/s. Ghosh Enterprise, Kharagpur, 2. M/s. Shilpa Enterprise, Bankura & 3. M/s. Priyanka Electronics & Electricals, Kolkata	02 parties have not qualified after technical evaluation. 1. M/s. Arbinda Singha Roy, Salboni & 2. M/s. Jayshree Engineering, Kolkata	Yes	P.O.No. 11000163/O2	23-Aug-11	M/s. Ghosh Enterprises, Near Jhareswar Mandir, Sitalamandir (Khidirpur), Utpakhar, Kharagpur – 721 304	1,19,500.00	23-Sep-11	23-Aug-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
29	22-Jun-10	015/SAL/PUR/10-11	22-Jun-10	Disposal of hazardous waste- Ink sludge	Limited	Two Bid	26,00,000.00	23-Jul-10	31-Aug-10		02 parties have qualified after technical evaluation. 1. M/s West Bengal Waste Management Ltd., (Ramky Group), Kolkata; 2. M/s Associated Cement Company, Jamshedpur;	Nil	Yes	W.O.No. 11000265/OM	16-Aug-11	M/s West Bengal Waste Management Ltd., (Ramky Group), Jindal Towers, Block-A, 4th Floor, 21/1A/3, Darga Road, Kolkata - 17	6,583.50 per MT	15-Aug-12	16-Aug-11		
30	01-Aug-11	025/SAL/PUR/11-12	30-Jul-11	Vehicles on Hire (Tata Sumo & Pickup Van)	Limited	Single Bid	7,00,000.00	26-Aug-11	24-Sep-11	6	Single Bid System	Single Bid System	Yes	W.O.No. 11000061/OH W.O.No. 11000062/OH	16-Sep-11	M/s. S. P. Enterprise, Burge Town, Putatunda House, Midnapore - 721 101, Dist.: Paschim Medinipur  M/s. Anupam Saha, PO: Salboni - 721 147, Dist.: Paschim Medinipur	21,500.00 (per month) 25,900.00 (per month)	16-Oct-14	17-Oct-11		
31	01-Jul-11	018/SAL/PUR/11-12	20-Jun-11	Air Cylinders, Sole	Limited	Single Bid	3,000.00.00	19-Jul-11	26-Sep-11	3	Single Bid System	Single Bid System	Yes	P.O.No. 11000204/O2  P.O.No. 11000205/O2	23-Sep-11	M/s Melkev Machinery Impex, A/12A, Ghatkopar Industrial Estate, L.B.S.Marg, Ghatkopar (W), Mumbai - 400 086  M/s. Busilink Associates, 20, Netaji Subhas Road, Block-A, 1st Floor, Kolkata - 700 001	1,46,330.00 47490.00	15/12/2011 31/12/2011	23-Sep-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
32	01-Jul-11	019/SAL/PUR/11-12	20-Jun-11	Omron Spares	Limited	Two Bid	5,000,00.00	19-Jul-11	26-Sep-11	5	05 parties have qualified after technical evaluation.( 1). M/s. Ash & Alain India Pvt. Ltd, New Delhi; (2). M/s. Automation, Kolkata,(3). M/s. C. D. Automation, Kolkata, (4). M/s. Intech Systems Chennai Pvt. Ltd, Chennai & (5). M/s. Natwar Lall & Company, Kolkata	Nil	Yes	P.O.No. 11000206/O2	24-Sep-11	M/s. M/s. Intech Systems Chennai Pvt. Ltd., S-2, Thiru. VI, KA Indl. Estate, Guindy, Chennai - 32	2,14,358.00	10-Dec-11	24-Sep-11			
33	28-May-11	017/SAL/PUR/11-12	26-May-11	Sodium Hydroxide Flakes (NaOH)	Limited	Two Bid	6,50,000.00	24-Jun-11	27-Sep-11	10 (Including 01 Regret offer)	07 parties have qualified after technical evaluation. 1. M/s Global Absorbants Pvt. Ltd, Kolkata; 2. M/s Vishnu Trade Centre, Kolkata, 3. M/s. Impex Chemical Corporation, Mumbai, 4. M/s. C.I. Laboratories, Howrah, 5. M/s. Kanailal Adhikari, Bankura, 6. M/s. Bharat Mercantile Corporation & 7. M/s. Shiv Balaji Chemicals, Kharagpur	02 parties have not qualified after technical evaluation. 1. M/s. AVM Sales Corporation, Kolkata & 2. M/s. Commercial Corporates, Kolkata	Yes	P.O.No. 11000182/O2	06-Sep-11	M/s Bharat Mercantile Corporation, 7/1, Lord Sinha Road, "LORDS" - 506, Kolkata - 700 071	8,03,088.00	09-May-12	06-Sep-11			
34	08-Mar-11	026/SAL/PUR/11-12	08-Feb-11	Hosiery Cuttings/ Banian Bits	Limited	Single Bid	4,80,000.00	19-Aug-11	27-Sep-11	4	Single Bid System	Single Bid System	Yes	P.O.No. 11000183/O2	06-Sep-11	M/s R. K. Enterprise, Puroshree (Beside Little Heart School), Chandannagore - 712 136	4,61,340.00	20-Oct-11	06-Sep-11			

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
35	16-May-11	015/SAL/PUR/11-12	14-May-11	Suiting & Shirting (Cloth for Uniform)	Limited	Two Bid	5,50,000.00	17-Jun-11	27-Sep-11	5	01 party has qualified after technical evaluation. 1. M/s. Shiram Distributors, Navi Mumbai	04 parties have not qualified after technical evaluation. 1. M/s Bargain Textiles Pvt. Ltd., Kolkata; 2. M/s Adigear International, New Delhi, 3. M/s. Ganeshi Lal Sumer Chand, Panipat & 4. M/s. Khadi Gramudyo g Vikas Samiti, New Delhi	Yes	P.O.No. 11000175/O2	02-Sep-11	M/s. Shiram Distributors, Peejay Arcade, Plot No. 32 & 33, Sector 31, Vashi, Navi Mumbai - 400 703	5,04,300.00	31-Dec-11	02-Sep-11		
36	09-May-11	009/SAL/PUR/11-12	09-May-11	Block Board Packing Boxes	Open	Two Bid	2,97,00,000.00	07-Jun-11	28-Sep-11	7	05 parties have qualified after technical evaluation. 1. M/s Sri Swastik Timbers, Mysore; 2. M/s Sri Patel Timber, Mysore; 3. M/s. Sree Ganesh Enterprises, Mysore; 4. M/s. Indecor, Mysore & 5. M/s. Pioneer Saw Mill & Furniture Emporium, P.O.:Guma, North 24 Parganas	02 parties have not qualified after technical evaluation. 1. M/s. Sri Swastik Wood Packers, Mysore & 2. M/s. Sri Patel Traders, Mysore	Yes	P.O.No. 11000208/O2	27-Sep-11	M/s. Pioneer Saw Mill & Furniture Emporium, Guma Jessore Road, P.O.:Guma, North 24 Parganas, Pin - 743704	2,94,41,400.00	As per our delivery schedule	27-Sep-11		
37	30-Aug-11	027/SAL/PUR/11-12	28-Aug-11	Loading of Boxes	Limited	Single Bid	7,00,000.00	23-Sep-11	01-Oct-11	4	Single Bid System	Single Bid System	Yes	W.O.No. 11000413/OM	30-Sep-11	M/s N.D. Enterprise, Vill: Chaktarini, Salboni, Paschim Midnapore - 721 147	8,83,200.00	30-Sep-11	01-Oct-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
38	28-Jun-11	021/SAL/PUR/11-12	25-Jun-11	Non Woven Abrasi	Limited	Two Bid	2,60,000/-	26-Jul-11	01-Oct-11	1	01 party has qualified after technical evaluation. 1. M/s Purshotam Co. Pvt. Ltd., Kolkata	Nil	Yes	P.O.No. 11000213/O2	30-Sep-11	M/s. Purshotam Co. Pvt. Ltd., 8, Lyons Range, 1st Floor, Kolkata - 700 001	2,90,000.00	15-Dec-11	30-Sep-11		
39	09-May-11	011/SAL/PUR/11-12	09-May-11	Plastic/PVC Bandin	Open	Two Bid	41,50,000.00	07-Jun-11	31-Oct-11	3	03 parties have qualified after technical evaluation. 1. M/s. Suresh Polymer Pvt. Ltd., Nagpur, 2) M/s. Suyash Packaging Products, Aurangabad & 3) M/s. Yashoda Polyfilms Pvt. Ltd., Aurangabad	Nil	Yes	P.O.No. 11000221/O2	20-Oct-11	M/s. Suyash Packaging Products, Flat No. 5, Dwarika, Plot No. 23, C-1, Town Centre, B/H, S.T. Stand, CIDCO, Aurangabad - 431 003	41,76,900.00	As per our delivery schedule	20-Oct-11		
40	22-Jul-11	023/SAL/PUR/11-12	21-Jul-11	Sulphonated Castor Oil	Limited	Two Bid	19,50,000.00	19-Aug-11	31-Oct-11	3 (Including 01 Regret Offer)	02 parties have qualified after technical evaluation. 1. M/s Hind Mill Stores Supply Syndicate, Kolkata & 2) M/s. Commercial Corporates, Kolkata	Nil	Yes	P.O.No. 11000225/O2	22-Oct-11	M/s. Commercial Corporates, 15, Ganesh Chandra Avenue, 7th Floor, Kolkata - 700 013	16,43,200.00	As per our delivery schedule	22-Oct-11		
41	22-Sep-11	035/SAL/PUR/11-12	20-Sep-11	Dust Bin with Flipped Lid (15 ltr.)	Limited	Single Bid	1,50,000.00	21-Oct-11	07-Nov-11	3	Single Bid System	Single Bid System	Yes	P.O.No. 11000240/O2	04-Nov-11	M/s. Avijit Chatterjee, Dwaribandh, Midnapore - 721 101	1,02,000.00	28-Nov-11	04-Nov-11		
42	24-Sep-11	037/SAL/PUR/11-12	22-Sep-11	Removal of Ink Slu	Limited	Single Bid	2,50,000.00	21-Oct-11	07-Nov-11	2	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
43	09-May-11	010/SAL/PUR/11-12	09-May-11	LDPE Shrink Films	Open	Two Bid	70,00,000.00	06-Jun-11	11-Nov-11	5	05 parties have qualified after technical evaluation. 1. M/s. Suresh Polymer Pvt. Ltd., Nagpur, 2) M/s. Suyash Packaging Products, Aurangabad, 3) M/s. Mehta Flex Pvt Ltd., Mumbai, 4) M/s. Modern Polypack Industries, Balasore & 5) The National Small Industries Corporation Ltd., on behalf of M/s Yashoda Polyfilms Pvt Ltd.,	Nil	Splitted between 3 bidders	P.O.No. 11000234/O2 P.O.No. 11000236/O2 P.O.No. 11000237/O2	03-Nov-11	M/s. Suresh Polymers Pvt. Ltd., S-8, Shubh Complex, W.H.C. Road, Dharampeth, Nagpur – 440 010 M/s Suyash Packaging Products, Flat No. 5, Dwarika, Plot No. 23, C-1, Town Centre, CIDCO, Aurangadabad – 431 003 M/s. Modern Polypack Industries, B-6, Industrial Estate, Balasore, Orissa, Pin : 756 001	38,23,429.50 15,29,371.80 22,94,057.70	As per our delivery schedule	03-Nov-11			
44	19-Sep-11	031/SAL/PUR/11-12	15-Sep-11	Ambulance - Tata Winger	Limited	Single Bid	7,20,000.00	18-Oct-11	18-Nov-11	5	Single Bid System	Single Bid System	Yes	W.O.No. 11000064/OH	15-Nov-11	M/s. Maa Kali Rly. Transport Agency, P.O.: Salboni, Dist. Midnapore - 721 147	6,47,976.00	31-Dec-12	01-Jan-12			
45	02-Sep-11	029/SAL/PUR/11-12	01-Sep-11	Industrial Type Locker / Cupboards	Limited	Two Bid	2,50,000.00	27-Sep-11	18-Nov-11	3	03 parties have qualified after technical evaluation. 1. M/s. Steelwyn Corporation, Kolkata, 2) M/s. Annapurna Engineering Company, Kolkata & 3) M/s. Steelco Syndicate, Kolkata	Nil	Yes	P.O.No. 11000253/O2	16-Nov-11	M/s. Steelwyn Corporation, Karnani Estate, 209, A. J.C. Bose Road, Flat No.142, 4th Floor, Kolkata - 700 017	1,53,225.00	02-Jan-12	16-Nov-11			

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
46	02-Sep-11	028/SAL/PUR/11-12	01-Sep-11	Sale of Scrap [ Paper / Wood / Jute Scrap]	Limited	Two Bid	21,00,000.00	27-Sep-11	29-Nov-11	5	04 parties have qualified after technical evaluation. 1) M/s. Ma Tara Enterprise, Salboni, 2) M/s. A. H. Rain, Kolkata, 3) M/s. Jalan Impex, Kolkata & 4) M/s. Patna Paper Agency, Patna	01 party has not qualified after technical evaluation. 1. M/s. V. K. Brothers, Mirzapur	Yes (H1)	BNM No. 6156 / (S) 07.07.04/T E-028/2011-12	15-Nov-11	M/s. Jalan Impex, 19, R. N. Mukherjee Road, Eastern Building, 1st Floor, Kolkata - 700 001	35,67,170.00	15-Nov-11	14-Nov-12		
47	15-Jul-11	022/SAL/PUR/11-12	15-Jul-11	O & M of Utility Equipments	Open	Two Bid	36,00,000.00	12-Aug-11	29-Nov-11	7	03 parties have qualified after technical evaluation. 1. M/s. D. D. Erectors, Kolkata, 2) M/s. Maa Gayatri Enterprises, Balasore & 3) M/s. Anandapur Co-Op. Labour Contract & Construction Society Ltd., Anadapur.	04 parties have not qualified after technical evaluation. 1. M/s. Cosmopolitant Maintenance & Erection Co., Salboni, 2) M/s. B. T. Construction, Salboni, 3) M/s. Ghosh Construction, Salboni, & 4) M/s. Arabinda Singha Roy, Salboni	Yes	W.O.No. 11000491/OM	18-Nov-11	M/s. D. D. Erectors, Dibyam Apartment, 373, Dum Dum Park, Flat 1A, Gound Floor, Kolkata - 700 055	35,48,750.00 per annum	01-Dec-11	30-Nov-12		



**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
48	22-Jul-11	024/SAL/PUR/11-12	20-Jul-11	Supply, Installation & Commissioning of Split Type Air Conditioners	Limited	Two Bid	5,00,000.00	19-Aug-11	29-Nov-11	4	02 parties have qualified after technical evaluation. 1. M/s. Cold Point, Midnapore & 2) M/s. Rounek Air Conditioners Pvt. Ltd., Kolkata	02 parties have not qualified after technical evaluation. 1. M/s. Jeeten Enterprise, Kharagpur & 2) M/s. India Air Con. Agency, Midnapore	Yes	P.O.No. 11000258/O2	17-Nov-11	M/s. Rounek Air Conditioners Pvt. Ltd., 127B, Hazra Road, Kolkata - 700 026	5,03,912.97	17-Nov-11	10-Dec-11		
49	27-Sep-11	030/SAL/PUR/11-12	10-Sep-11	Photocopier Machines	Limited	Two Bid	2,00,000.00	11-Oct-11	24-Dec-11	2	02 parties have qualified after technical evaluation. 1. M/s. KMI Business Technologies Pvt. Ltd., Mumbai & 2) M/s. Technica, Kharagpur	Nil	Yes	P.O.No. 11000284/O2	10-12-2011	M/s. KMI Business Technologies Pvt. Ltd., 1008, Dalamal Hours, Nariman Point, Mumbai - 400 021	1,45,950.00	07-Jan-12	10-Dec-11		
50	08-Sep-11	016A/SAL/PUR/11-12	03-Sep-11	Antiskid PVC Vinyl Flooring Sheet	Limited	Two Bid	7,00,000.00	30-Sep-11	24-Dec-11	4	Cancelled vide Office Note.:(S) 07.07.03/TE-16A/2011-12 dated 20th December 2011										
51	01-Dec-11	042/SAL/PUR/11-12	12-Nov-11	Local Wood for Packing Box	Limited	Single Bid	9,00,000.00	02-Dec-11	31-Dec-11	4	Single Bid System	Single Bid System	Yes	P.O.No. 11000276/O2	06-Dec-11	M/s. S. P. Enterprise, Burge Town, Putatunda House, Midnapore - 721 101	8,25,000.00	As per our schedule	06-Dec-11		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage								Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
52	19-Sep-11	033/SAL/PUR/11-12	16-Sep-11	Aluminium/Copper Armoured Cables	Limited	Single Bid	5,00,000.00	18-Oct-11	31-Dec-11	4	Single Bid System	Single Bid System	Yes	P.O.No. 11000285 /O2 P.O.No. 11000286 /O2	10-Dec-11	M/s. Shilpa Enterprises, Kuchkuchia, P.O. & Dist: Bankura - 722 101 M/s. Purbanchal Trading Co. (Calcutta) Pvt. Ltd., 20, British Indian Street, Kolkata - 700 069	2,39,000.00 2,91,564.00	17-Jan-12	10-Dec-11		
53	19-Sep-11	032/SAL/PUR/11-12	16-Sep-11	Electrical Items - 3	Limited	Single Bid	5,00,000.00	18-Oct-11	31-Dec-11	4	Single Bid System	Single Bid System	Yes	P.O.No. 11000292 /O2 P.O.No. 11000294 /O2 P.O.No. 11000295 /O2	19-Dec-11	M/s. Ghosh Enterprises, Near Jharieswar Mandir, Sitalamandir (Khidirpur), Utpakhar, Kharagpur - 721304 M/s. Shilpa Enterprises, Kuchkuchia, P.O. & Dist: Bankura - 722 101 M/s. Ladhuram Toshniwal & Sons, 11, Pollock Street, Kolkata - 700 001	1,24,880.00 1,62,320.00 1,21,617.00	14-Feb-12	19-Dec-11		
54	28-Nov-11	044/SAL/PUR/11-12	24-Nov-11	Computer Stationery Paper	Limited	Single Bid	2,00,000.00	23-Dec-11	25-Jan-12	4	Single Bid System	Single Bid System	Yes	P.O.No. 11000322 /O2	12-Jan-12	M/s. The Computer, 1, Bagha Jatin Path, City Centre, Durgapur - 713 216	1,24,660.00	11-Jan-13	12-Jan-12		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
55	24-Sep-11	038/SAL/PUR/11-12	24-Sep-11	Nylo Printing Plates (Flint Group)	Limited	Two Bid	14,00,000.00	28-Oct-11	25-01-2012	1	01 party has qualified after technical evaluation. 1. M/s. Repro Graphics Pvt. Ltd., Mumbai	Nil	Yes	P.O.No. 11000317 /O2	06-Jan-12	M/s. Repro Graphics Pvt. Ltd., Unit No. 19, 3rd Floor, Gandhi Nagar, Mahalaxmi Indl. Estate Premises Co-op. Society, Dainik Shivneri Marg, Lower Parel, Mumbai - 400 013	9,97,560.00	21-Mar-12	06-Jan-12		
56	19-Dec-11	049/SAL/PUR/11-12	17-Dec-11	40 Seater Bus(vehicle on Hire) with minimum 02(two) Drivers)	Limited	Single Bid	4,80,000.00	17-Jan-12	31-Jan-12	3	Single Bid System	Single Bid System	Yes	W.O.No. 11000068 /OH	25-Jan-12	M/s. Kuntal kundu, Gobru Godapiasal, Paschim Medinipur - 721 129	4,49,352.00	28-Feb-13	01-Mar-12		
57	17-Oct-11	006A/SAL/PUR/11-12	15-Oct-11	Hosiery Cuttings / Banian Bits	Limited	Two Bid	17,00,000.00	15-Nov-11	31-Jan-12	4	03 parties have qualified after technical evaluation. 1. M/s. R. K. Enterprises, Chandannagore, 2) M/s. Delta, Midnapore & 3) M/s. Ma Durga Syndicate, Kharagpur	01 party has not qualified after technical evaluation . 1. M/s. Prakash Traders, Howrah	Yes	P.O.No. 11000313 /O2	05-Jan-12	M/s. R. K. Enterprises, Puroshree (Beside Little Heart School), Chandannagore - 712 136	14,48,600.00	As per our schedule	05-Jan-12		
58	23-Nov-11	05/SAL/CIVIL/MAINT/2011-12	23-Nov-11	Annual Comprehensive Civil Maintenance Contract - Township area of BRBNMPL SALBONI	Open	TWO	2,30,000 per month, 27,60,000.00 per year	20-Dec-11	11-Feb-12	Three(03)	Three. 1. M/s. BBC Construction 2. M/s. S.P. Enterprises 3. M/s. Ghosh Construction	NIL	Yes L1 Party	LOI BNM.No. 8230(S) 16.02.03/20 11-12	02-Apr-12	M/s. BBC Construction, Vill: Balikalua, PO: Demarihat Dist: Purba Midnapore West Bengal	2,63,514 Plus 10.3% Service Tax per month	W.E.F. 06th February 2012. Detailed tenure will be given in work order	02-Jun-12		
59	23-Nov-11	06/SAL/CIVIL/MAINT/2011-12	23-Nov-11	Annual Comprehensive Civil Maintenance Contract - Plant area of BRBNMPL SALBONI	Open	TWO	86,000.00 per month 10,32,000.00 per year	20-Dec-11	11-Feb-12	Three(03)	Three. 1. M/s. BBC Construction 2. M/s. S.P. Enterprises 3. M/s. Ghosh Construction	NIL	Yes L1 Party	LOI BNM.No. 8229(S) 16.02.03/20 11-12	02-Apr-12	M/s. S.P. Enterprise, Putatunda House, Burdge Town, Midnapore, West Midnapore district	97,609/- Plus 10.3% Service Tax per month	W.E.F. 06th February 2012. Detailed tenure will be given in work order	02-Jun-12		
60	12-Nov-11	037A/SAL/PUR/11-12	10-Nov-11	Removal of Ink Sludge & Salt	Limited	Single Bid	3,50,000.00	13-Dec-11	20-Feb-12	3	Single Bid System	Single Bid System	Yes	W.O.No. 11000622 /OM	01-Feb-12	M/s. Osmania Construction, Miabazar (Talpukur), Midnapore - 721 101	2,71,758.00	31-Jan-13	01-Feb-12		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
61	08-Nov-11	040/SAL/PUR/11-12	05-Nov-11	Plastic Anvils	Limited	Two Bid	1,95,000.00	06-Dec-11	22-Feb-12	2	02 parties have qualified after technical evaluation. 1. M/s. Monoprint Equipments & Spares, Chennai & 2) M/s. Hindustan Industrial Stores, Kolkata	Nil	Yes	P.O. No. 11000350 /O2	18-Feb-12	M/s. Monoprint Equipments & Spares, City Centre, 3rd Floor, #66, Thirumalai Road, T. Nagar, Chennai - 17	1,75,950.00	18-May-12	18-Feb-12		
62	13-Jan-12	052/SAL/PUR/11-12	11-Jan-12	Local Wood for Packing Box	Limited	Single Bid	8,25,000.00	03-Feb-12	22-Feb-12	3	Single Bid System	Single Bid System	Yes	P.O. No. 11000346 /O2	10-Feb-12	M/s. Avijit Chatterjee, Dwariband, Midnapore - 721 101	9,90,000.00	As per our schedule	10-Feb-12		
63	11-Jan-12	053/SAL/PUR/11-12	10-Jan-12	Ferric Chloride	Limited	Single Bid	3,50,000.00	10-Feb-12	28-Feb-12	6	Single Bid System	Single Bid System	Yes	P.O. No. 11000356 /O2	23-Feb-12	M/s. Kay Kay Corporation, P-36, India Exchange Place extension, 3rd Floor, R/N: 47, Kolkata – 700 001	2,97,360.00	As per our schedule	23-Feb-12		
64	11-Nov-11	041/SAL/PUR/11-12	10-Nov-11	PTZ Colour Cam	Limited	Two Bid	5,00,000.00	13-Dec-11	05-Mar-12	3	03 parties have qualified after technical evaluation. 1. M/s. Johnson Controls (I) Pvt. Ltd., Kolkata, 2) M/s. Electronics Corporation of India Limited (ECIL), Kolkata & 3) M/s. NISC Convergent Technologies Pvt. Ltd, Kolkata	Nil	Yes	P.O. No. 11000355 /O2	22-Feb-12	M/s. Johnson Controls (I) Pvt. Ltd., Amrit Towers, 4th Floor, EN 26, Sector-5, Salt Lake, Kolkata – 700 091	4,86,500.00	20-May-12	22-Feb-12		

**Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)**

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (₹)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (₹)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
65	17-Nov-11	043/SAL/PUR/11-12	16-Nov-11	Aluminium Ladder	Limited	Two Bid	5,00,000.00	16-Dec-11	12-Mar-12	6	02 parties have qualified after technical evaluation. 1. M/s. Heera Industries, Ahmedabad & 2) M/s. Aluminium Enterprise, Kolkata	04 parties have not qualified after technical evaluation . 1. M/s. D. B. Impex & Trade, Kolkata, 2) M/s. Calcutta Anodizing Works, Kolkata, 3) M/s. Access Equipments Pvt. Ltd., Kolkata & 4) M/s. Relads Systems, Haryana	Yes	P.O. No. 11000368 /O2	09-Mar-12	M/s. Aluminium Enterprise, 22C, Bethune Row, Kolkata - 700 006	2,08,840.00	10-May-12	09-Mar-12		
66	24-Dec-11	050/SAL/PUR/11-12	23-Dec-11	Minipack Label &	Limited	Single Bid	2,00,000.00	24-Jan-12	31-Mar-12	6	Single Bid System	Single Bid System	Yes	P.O. No. 11000382 /O2	31-Mar-12	M/s. ISHA, Miabazar, Sahib Math, Midnapore - 721 101	47,750.00	31-May-12	30-Mar-12		
67	08-Feb-12	058/SAL/PUR/11-12	07-Feb-12	Collection & Disposal of Domestic Garbage	Limited	Two Bid	6,00,000.00	06-Mar-12	31-Mar-12	2	02 parties have qualified after technical evaluation. 1. M/s. Osmania Construction, Midnapore & 2) M/s. BBC Construction, Demarihat	Nil	Yes	W.O. No. 11000800 /OM	31-Mar-12	M/s. M/s. BBC Construction, Vill: Balikalua, P.O: Demarihat, Paschim Midnapore	47049.00 (per month)	31-Mar-13	01-Apr-12		