

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	21-Aug-09	041/SAL/PUR/09-10	21-Aug-09	Completely Closed Metal Body Containers and Accompanying Pilot Vehicles on Hire	Open	Two Bid	66,00,000.00	18-Sep-09	01-Apr-10	3	03 parties have qualified after technical evaluation. 1. M/s. T. K. Agency, Kolkata, 2. M/s. Chandan Baba Transport Service, Midnapore & 3. M/s. G. B. Lifting & Transportation System, Howrah.	Nil	Yes	W.O. No. 9000010/O L W.O. No. 9000011/O L	29/03/2010 31/03/2010	M/s. T. K. Agency, 8, Lyons Range, 5th Floor Mitts Building, Kolkata – 700 001 M/s Chandan Baba Transport Service, Miabazer (Talpukur), PO: Midnapore, Dist : Paschim Medinipore - 721 101	Container - SLB to Kol Airport - Rs7575.00;SLB to RBI Kol : Rs6851.00; SLB to BBS- Rs17821.00; Pilot Vehicle:SAL to Kol RBI: 2640/- ; SLB to Airport 2725/-; SLB to Sea Port: 2595/- Pilot Vehicle BRBNMPL, SAL To RBI BBSR and Back is Rs. 6558.00	30/06/2010 31/03/2011	04/01/2010 04/01/2010		
2	14-Nov-09	057/SAL/PUR/09-10	14-Nov-09	Plastic Banding Films	Open	Two Bid	32,50,000.00	15-Dec-09	21-Apr-10	1	03 parties have qualified after technical evaluation. 1. M/s. Suresh Polymers Pvt. Ltd., Nagpur, 2. M/s. Yashoda Polyfilms Pvt. Ltd., Aurangabad & 3. M/s. Suyash Packaging Products, Aurangabad.	01 party has not qualified after technical evaluation. 1. M/s. Novel Automation Limited, Mumbai	Yes	P.O. No. 10000023/O2	15-Apr-10	M/s. Suyash Packaging Products, Flat No. 5, Dwarika, Plot No. 23, C-1, Town Centre, B/H. S.T. Stand, CIDCO, Aurangabad - 431 003	32,12,640.00	11-Dec-10	15-Apr-10		
3	10-Feb-10	073/SAL/PUR/09-10	09-Feb-10	Transformer Oil (Electrol)	Limited	Single Bid	1,50,000.00	09-Mar-10	03-May-10	3	Single Bid System	Single Bid System	Yes	P.O. No. 10000009/O2	09-Apr-10	M/s. Industrial Oil Company (India), 165-1, Acharya J. C. Bose Road, Kolkata - 700 014	1,45,777.50	08-May-10	09-Apr-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
4	18-Nov-09	061/SAL/PUR/09-10	11-Dec-09	Spares for DG Set	Limited	Two Bid	3,00,000.00	15-Dec-09	03-May-10	3	01 party has qualified after technical evaluation. 1. M/s. Shilpa Enterprise, Bankura	02 parties have not qualified after technical evaluation. 1. M/s. Ghosh Enterprise, Kharagpur & 2. M/s. N.K. Enterprise, Kolkata	Yes	P.O. No. 10000022/O2	15-Apr-10	M/s Shilpa Enterprises, Kuchkuchia, P.O. & Dist - Bankura,- 722101, West Bengal	2,99,968.00	31-May-10	15-Apr-10			
5	14-Nov-09	053/SAL/PUR/09-10	13-Nov-09	Re-rubberization of Rollers	Limited	Two Bid	18,00,000.00	15-Dec-09	03-May-10	4	02 parties have qualified after technical evaluation. 1. M/s. VS Offset Engineers Pvt. Ltd., New Delhi & 2. M/s. Geo Rubber Works, Mysore.	02 parties have not qualified after technical evaluation. 1. M/s. Zenith Rubber (Calcutta) Pvt. Ltd., Kolkata & 2. M/s. Jay Rapid Roller(Mumbai)Pvt. Ltd., Kolkata	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled vide C.O.Letter BNM. No. 183/40.01.07/2010-11, dated 20.04.2010
6	12-Oct-09	06/SAL/MAINT/CIVIL/2009-2010	12-Oct-09	DEFECT RECTIFICATION OF RESIDENTIAL BUILDINGS AT BRBNMPL, SALBONI	OPEN	TWO	Rs. 32,63,122/-	10-Nov-09	11-May-10	THREE	1. M/s Ghosh Construction, Mandalkupi, Salboni. W.Midnapore 2. M/s Nabendu Chattejee, Gaighata, Saiyadpura, W.Midnapore 3. M/s Arabinda Singh Roy, Chaktarini, Salboni. W.Midnapore	Nil	Yes. LI Party	LOI vide BNM No: 875/(S)/16.04.05/2010-2011	05-May-10	M/s Arabinda Singh Roy, Chaktarini, Salboni., W. Midnapore	Rs. 35,65,811/-	04-Nov-10	-	-	-	-

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
7	09-Feb-10	15 / SAL / MAINT / 2009-10	08-Feb-10	Comprehensive Annual Maintenance Contract of EPABX (IDX-1250) system installed at BRBNMPL, Salboni	Limited	Two	1,90,000.00	05/03/2010 (extended upto 19/03/10)	22-May-10	2	2 Nos. 1) M/s NISC Convergent Technologies (P) Ltd. 2) M/s A. P. International.	M/s A. P. International.	Yes	06/AMC/SAL /Maint/2010-11	21-May-10	M/s NISC Convergent Technologies (P) Ltd.	1,54,420.00	31-05-2011 (AMC contract for one year)	01-Jun-10			
8	03-Feb-10	10/SAL/MAINT/CIVIL/2009-2010	03-Feb-10	NOTICE INVITING QUOTATION FOR RODENT CONTROL, SILVER FISH CONTROL, SNAKE CONTROL, MOSQUITO	LIMITED	TWO	Rs. 4,43,520/- per annum	26-Feb-10	01-Jun-10	FOUR	Pest Control India Pvt Ltd, Haldia Branch, 128, Uttarpally, P.O. Durgachak, Haldia, Purba Medinipur-721602	1. M/s Perfect Pest Control86, B. Dr. Suresh Sarkar Road, Maulali, Kolkata – 700 014	Yes. L1 Party	WO vide BNM No: 1488(S)/1 6.04.05/2010-2011	26-May-10	M/s Pest Control India Pvt Ltd, Haldia Branch, 128, Uttarpally, P.O. Durgachak, Haldia, Purba Medinipur - 721602	Rs. 1,11,000/- plus Service Tax applicable (Rs. 28,000/- per month for Pest Control activities & Rs. 9000/- per month for Fogging Operation)	31-Aug-10	01-Jun-10			
9	01-Apr-10	083/SAL/PUR/09-10	10-Mar-10	Baniam Bits / Hosier	Limited	Two Bid	9,50,000.00	09-Apr-10	01-Jun-10	4	03 parties have qualified after technical evaluation. 1. M/s Swastik Textiles, Kolkata, 2. M/s. Maa Durga Syndicate, Kharagpur & 3. M/s. Delta, Midnapore.	01 party has not qualified after technical evaluation. 1. M/s. Prakash Traders, Howrah	Yes	P.O. No. 10000047/02	15-May-10	Ma-Durga Syndicate Khidirpur, Malacha Road, Kharagpur – 721 304	9,00,000.00	14-May-11	15-May-10			
10	03-Apr-10	001/SAL/PUR/10-11	01-Apr-10	Tea Bags & Milk Powder	Limited	Two Bid	7,50,000.00	27-Apr-10	01-Jun-10	3	03 parties have qualified after technical evaluation. 1. M/s. Dynamech International & New Murugan Vilas Restaurant, Kharagpur, 2. M/s. Sunderlal, Kolkata & 3. M/s. Hindustan Unilever Limited, Kolkata.	Nil	Yes	P.O. No. 10000057/02	19-May-10	M/s. Chandra Mohan Estate, (Distributor of M/s. Hindustan Unilever Limited), Girishmore, Haldia, Midnapore (West).	7,38,816.00	18-May-11	19-May-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
11	16-Apr-10	006/SAL/PUR/10-11	15-Apr-10	Loading of Boxes	Limited	Single Bid	3,20,000.00	14-May-10	01-Jun-10	4	Single Bid System	Single Bid System	Yes	W.O. No. 10000002/OL	31-May-10	M/s. Ma Tara Enterprise, Chaktarini, PO : Salboni, Dist : Paschim Midnapore, Pin : 721147	4,39,350.00	31-May-11	01-Jun-10			
12	03-May-10	008/SAL/PUR/10-11	27-Apr-10	Re-rubberisation of	Limited	Single Bid	4,25,000.00	14-May-10	01-Jun-10	2	Single Bid System	Single Bid System	Yes	W.O. No. 10000001/OL	17-May-10	M/s. Geo Rubber Works, 10 KM, Mysore-Ooty Road, Kadakola, Mysore – 571 311	4,37,500.00	15-Jun-10	17-May-10			
13	07-Dec-09	065/SAL/PUR/09-10	05-Dec-09	Chiller Spares	Limited	Two Bid	12,00,000.00	05-Jan-10	01-Jun-10	3	03 parties have qualified after technical evaluation. 1. M/s. Melkev Machinery Impex, Mumbai, 2. M/s. Johnson Controls (I) Pvt. Ltd., Kolkata & 3. M/s. Blue Star Ltd., Kolkata.	Nil	Yes	P.O. No. 10000046/O2	15-May-10	M/s. Johnson Controls (I) Pvt. Ltd., Hi-tech Chambers, Suite No. 2C84/1B, Topsia Road (South)New Park Circus ConnectorKolkata – 700 046	8,12,976.00	16-Aug-10	15-May-10			
14	28-Jul-09	034/SAL/PUR/09-10	27-Jul-09	Printers & Colour M	Limited	Two Bid	1,00,000.00	28-Aug-09	01-Jun-10	3	01 party has qualified after technical evaluation. 1. M/s. HCL Infosystems Ltd., Kolkata	02 parties have not qualified after technical evaluation. 1. M/s. Galaxy Computech Pvt. Ltd., Kolkata & 2. M/s. A.H.S. Enterprise, Midnapore	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled vide C.O.Letter BNM. No. 215/97.0 1.02/2010-11, dated 24.04.2010

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
15	04-Mar-10	081/SAL/PUR/09-10	03-Mar-10	Steel Cot	Limited	Two Bid	4,00,000.00	30-Mar-10	11-Jun-10	4	03 parties have qualified after technical evaluation. 1. M/s. Steelwyn Corporation, Kolkata, 2. M/s. Annapurna Engineering Enterprise, Kolkata & 3. M/s. Avijit Chatterjee, Midnapore	01 party has not qualified after technical evaluation. 1. M/s. Steel & Engineering Works, Kolkata	Yes	P.O. No. 10000074/O2	05-Jun-10	M/s. Annapurna Engineering Enterprise, 479, Jessore Road, (Sargachi More, Nagerbazar, Kolkata - 700 074	2,90,000.00	10-Jul-10	05-Jun-10			
16	19-Feb-10	076/SAL/PUR/09-10	18-Feb-10	Ferric Chloride	Limited	Two Bid	3,25,000.00	19-Mar-10	21-Jun-10	7 (Including 01 regret letter)	06 parties have qualified after technical evaluation. 1. M/s. Maa Durga Syndicate, Kharagpur, 2. M/s. AVM Sales Corporation, Kolkata, 3. M/s. Shiv Balaji Chemicals, Kharagpur, 4. M/s. Impex Chemicals Corporation, Mumbai, 5. M/s. Seth Ratanlal, Kharagpur & 6. M/s. Commercial Corporates, Kolkata	Nil	Yes	P.O. No. 10000081/O2	09-Jun-10	M/s. Commercial Corporates 15, Ganesh Chandra Avenue 7th Floor, Kolkata - 700 013	3,29,940.00	04-Jun-11	09-Jun-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
17	02-Feb-10	071/SAL/PUR/09-10	02-Feb-10	Supply of Block Board Boxes	Open	Two Bid	2,97,00,000.00	03-Sep-10	22-Jun-10	9	06 parties have qualified after technical evaluation. 1. M/s. Avijit Chatterjee, Midnapore, 2. M/s. Fortune Furnitech Pvt. Ltd., Kolkata, 3. M/s. Sree Ganesha Enterprise, Mysore, 4. M/s. Indecor, Mysore, 5. M/s. Sri Patel Timbers, Mysore & 6. M/s. Sri Swastik Timbers, Mysore	03 parties have not qualified after technical evaluation. 1. M/s. Allied Lemuir Movers (P) Ltd., Kolkata, 2. M/s. Maurya Timbers, Yamuna Nagar, Haryana & 3. M/s. Ashok Timbers Industries, Yamuna Nagar, Haryana	Yes	P.O No. 10000076/O2 P.O No. 10000077/O2 P.O No. 10000078/O2 P.O No. 10000079/O2	07-Jun-10	M/s. Patel Timbers, 96, A Industrial Suburb, South Post Office Road, Mysore South - 570 008 M/s. Sri Swastik Timbers, 96B, Industrial Suburb, Mysore South - 570 008 M/s. Shree Ganesha Enterprises, No. 3627/2, C.V. Road, Radhakrishna Building, B M Extension, Mysore - 570 015 M/s. Indecor, Sri Gajanana Rice and Oil Mills Premises, 3207 / A, C.V. Road, Mysore - 570 015	1,19,44,765.00 14,12,400.00 26,02,140.00 1,15,12,650.00	As per our delivery schedule	07-Jun-10		
18	25-Mar-10	084/SAL/PUR/09-10	17-Mar-10	D1 Octyl Pthalate (DOP)	Limited	Two Bid	1,15,000.00	16-Apr-10	01-Jul-10	6	05 parties have qualified after technical evaluation. 1. M/s. a) M/s. Impex Chemical Corporation, Mumbai, 2. M/s. Shiv Balaji Chemicals, Kharagpur, 3. M/s. Indo-Nippon Chemical Co. Ltd, Mumbai, 4. M/s. Kunal Chemicals, Kolkata & 5. M/s. Maa Durga Syndicate, Kharagpur	01 party has not qualified after technical evaluation. 1. M/s. Seth Ratanlal, Kharagpur	Yes	P.O. No. 10000082/O2	06-Nov-10	M/s. Impex Chemicals Corporation, 7, Devkaran Manson, 24, Das Road, Princes Street, P.O. Box No. 2399, Mumbai - 400 002	1,00,211.33	08-Dec-10	06-Nov-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
19	13-Apr-10	004/SAL/PUR/10-11	04-Dec-10	Steel Straps-5/8"	Limited	Two Bid	10,50,000.00	05-Nov-10	01-Jul-10	3	01 party has qualified after technical evaluation. 1. M/s. Hoops & Strips Private Limited, Kolkata	02 parties have not qualified after technical evaluation. 1. M/s. Sahayogi Udyog, Kharagpur & M/s. Avijit Chatterjee, Midnapore	Yes	P.O. No. 10000103/O2	29-Jun-10	M/s. Hoops & Strips Private Limited, 23A, Netaji Subhas Road, 2nd Floor, Suite No.15, Kolkata – 700 001	3,86,880.00	As per our delivery schedule	29-Jun-10			
20	27-Feb-10	080/SAL/PUR/09-10	26-Feb-10	Submersible Pumps	Limited	Two Bid	3,00,000.00	26-Mar-10	17-Jul-10	5	03 parties have qualified after technical evaluation. 1. M/s. Shiva Enterprise, Kolkata, 2. M/s. Debson Pumps Pvt. Limited, Kolkata & 3. M/s. Unicon Pumps Pvt. Ltd., Kolkata	02 parties have not qualified after technical evaluation. 1. M/s. Allied Pumps, Kolkata & 2. M/s. K. L. Engineering Works Pvt. Ltd., Kolkata	Yes	P.O. No. 10000117/O2	12-Jul-10	M/s. Debson Pumps Pvt. Limited, 14, Bentinck Street, (Gujarat Mansion), Kolkata – 700 001	2,80,800.00	30-Oct-10	12-Jul-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
21	21/04/2010	007/SAL/PUR/10-11	17/04/2010	Electrical Items	Limited	Single Bid	4,50,000.00	18-May-10		7	Single Bid System	Single Bid System	Yes	P.O. No. 10000113/O2 P.O. No. 10000114/O2 P.O. No. 10000115/O2 P.O. No. 10000116/O2	07-Sep-10	M/s. Ghosh Enterprise, Near Jhareshwar Mandir, Sitala Mandir, Utpakhar, Nimpura, PO: Kharagpur – 721 304 M/s. Shilpa Enterprise, Kuchkuchia, PO & Dist : Bankura – 722 101 M/s. Bengal Electrical Industries, 11, Pollock Street, 3rd Floor, Kolkata-700 001 M/s. Priyanka Electronics & Electricals, 1, Manook Lane, (Ezra Street), Kolkata – 700 001	3,43,270.00 94045.00 21520.00 7450.00	10/08/2010 10/08/2010 16/08/2010 16/08/2010	09-Jul-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
22	22-May-10	011/SAL/PUR/10-11	17-May-10	UPS 40000 VA	Limited	Two Bid	10,00,000.00	15-Jun-10	17-Jul-10	5	05 parties have qualified after technical evaluation. 1. M/s. a) M/s. Consul Consolidated Pvt. Ltd., Kolkata, 2. M/s. Switching AVO Electro Power Ltd., Kolkata, 3. M/s. Eltek, Kolkata, 4. M/s. Aplab Limited, Kolkata & 5. M/s. Numeric Power Systems Ltd., Kolkata	Nil	Yes	P.O. No. 10000120/O2	14-Jul-10	M/s. Eltek, 55/2, Kali Kumar Majumdar Road, Kolkata	4,75,000.00	16-Aug-10	14-Jul-10			
23	04-Dec-10	002/SAL/PUR/10-11	04-Aug-10	Plastic Anvils	Limited	Two Bid	1,10,000.00	05-Jul-10	28-Jul-10	4	02 parties have qualified after technical evaluation. 1. M/s. Monotech System Ltd., Chennai & 2. M/s. Chemo Graphic International, Mumbai	02 parties have not qualified after technical evaluation. 1. M/s. Hindustan Industrial Stores, Kolkata & 2. M/s. Ghosh Enterprise, Kharagpur	Yes	P.O. No. 10000119/O2 P.O. No. 10000121/O2	07/09/2010 13/07/2010	Chemo Graphics International Pvt. Ltd., 113 High Tech Industrial Centre, Caves Road, Jogeshwari (East), Mumbai - 400 060 Monotech Systems Limited, 3rd Floor, City Centre 66, (Old No. 39), Thirumalai Road, T-Nagar, Chennai - 600 017	20808.00 1,07,100.00	10/09/2010 10/12/2010	07/09/2010 13/07/2010			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
24	25-Mar-10	085/SAL/PUR/09-10	18-Mar-10	Non Woven Abrasive Product (Scotch Brite)	Limited	Two Bid	1,09,000.00	16-Apr-10	28-Jul-10	03 (Including 01 Regret Letter)	01 party has qualified after technical evaluation. 1. M/s. Purshotam Co. Pvt. Ltd., Kolkata	02 parties have not qualified after technical evaluation. 1. M/s. Rajesh Trading Company, Kolkata & 2. M/s. Nikhil Engineering Company, Bangalore	Yes	P.O. No. 10000123/O2	14-Jul-10	M/s. Purshotam Co. Pvt. Ltd., 8, Lyons Range, 1st Floor, Kolkata - 700 001	1,14,400.00	10-Jun-10	14-Jul-10		
25	21-May-10	01/SAL/CIVIL-MAINT/2010-11	21-May-10	Annual Rate contract for area dressing using Bakhoe loader, tipper and static roller at BRBNMPL, Salboni	Limited	Single	4,50,000.00	08-Jun-10	02-Aug-10	Three	Three. 1. M/s. Gosh Construction, MandalKupi, Salboni. 2. M/s. Arabinda Singha Roy, Chktarini, Salboni. 3. M/s. S.P.Enterprise, Burdge Town, West Midnapore	Nil	Yes.	Work Order No. 03/AMC/SAL/MAINT/CIVIL/2010-11	17-Jul-10	M/s. Ghosh Construction, MandalKupi, Salboni, West Midnapore District - 721147	Rs. 4,99,500.00	16-Jul-11			
26	19-May-10	010/SAL/PUR/10-11	13-May-10	Recycling Wooden	Limited	Two Bid	18,50,000.00	08-Jun-10	03-Aug-10	4	03 parties have qualified after technical evaluation. 1. M/s. Avijit Chatterjee, Midnapore; 2. M/s. S.P. Enterprise, Midnapore & 3. M/s Patel Timbers, Mysore	01 party has not qualified after technical evaluation. 1. M/s. Ali Saw Mill.	Yes	W.O. No. 10000004/OS W.O. No. 10000005/OS	23-Jul-10	S.P. Enterprise, Burdge Town, Putatunda house, Midnapore – 721 101 Avijit Chatterjee, Dwaribandh, Midnapore – 721 301 Dist: Paschim Medinipur	Rs. 5/-, Rs. 10/-, Rs. 20/- & Rs. 50/- deno. Boxes are Rs. 48. 50p, Rs. 100/- deno. Box is Rs. 49. 00p, and Rs. 500/- & Rs. 1000/- deno. Boxes are Rs. 49. 50p	22-Jul-11	23-Jul-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
27	22-Feb-10	079/SAL/PUR/09-10	20-Feb-10	Geared Shaper Mac	Limited	Two Bid	3,00,000.00	23-Mar-10	03-Aug-10	3	02 parties have qualified after technical evaluation. 1. M/s. R. P. Engineering Company, Batala & 2. M/s. Parksons Engineering Corporation, Mumbai	01 party has not qualified after technical evaluation. 1. M/s. Pathak Machine Tools, Howrah (Party has submitted both Technical & Price Bid together and also not submitted the EMD).	Yes	P.O. No. 10000127/02	21-Jul-10	M/s. R. P. Engineering Company, 13-A, Industrial Estate, Batala – 143 505	3,95,305.00	30-Oct-07	21-Jul-10		
28	04-Dec-10	003/SAL/PUR/10-11	04-Sep-10	Supply of Medicines (ARC)	Limited	Single Bid	18,00,000.00	05-Jul-10	03-Aug-10	1	Single Bid System	Single Bid System	Yes	BNM No.2920/(S) 07.07.04 /TE-003/2010-11	07-Oct-10	M/s. Satyam Traders, Subhas Nagar, Midnapore Paschim, Midnapore – 721101	Discount @18% on M.R.P.	23-Jul-11	24-Jul-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
29	19-Feb-10	078/SAL/PUR/09-10	18-Feb-10	Electrically Operated Stacker (Counter Balance Stacker)	Limited	Two Bid	6,00,000.00	09-Mar-10	20-Aug-10	8	06 parties have qualified after technical evaluation. 1. M/s. Mahindra Stiller Auto Trucks Ltd., Haryana, 2. M/s. Acer Engineer Pvt. Ltd., Bangalore, 3. M/s Fork Trucks & Services (I) Pvt. Ltd., Kolkata, 4. M/s. Macneil Engineering Ltd., Bishnupur, 5. M/s. Macro Tech Equipment Pvt. Ltd., Kolkata & 6. M/s. Grey Cell Engineers Pvt. Ltd., Mumbai	02 parties have not qualified after technical evaluation. 1. M/s. Textile Machinery Mfg. Co.(MHE Div), Ahmedabad (Not submitted EMD) & 2. M/s. Patel Hydraulic Lifters, Bargur (Technical specification not found suitable).	Yes	P.O. No. 10000143/O2	13-Aug-10	M/s. Macneil Engineering Ltd., Konchowki Bhasa, Diamond Harbour Road, P.O. Bishnupur, 24 Parganas (South) - 743 503	5,13,850.00	15-Nov-10	13-Aug-10		
30	24-Jul-10	04 / SAL / MAINT / 2010-11	24-Jul-10	Conversion of PVC Pipelines to SS Pipelines at WSTP section.	Limited	Two	6,85,000.00	17-Aug-10	20-Sep-10	3	03 Nos. 1)Genesis Membrane Sepratech Pvt. Ltd., Mumbai. 2) M/s Nirman Engineering, Kolkata. 3) M/s Construct Engineering , Kolkata.	Nil	Yes	14 / WO / SAL / Maint / 2010-11	20-Sep-10	M/s Nirman Engineering, C-6/1, Chirantani Park, P.O.- Bansdroni,Kolkata-700070	Rs. 6,98,560.00	The entire work shall be completed within one month of date of issue of the Work Order.			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
31	18-Nov-09	063/SAL/PUR/09-10	17-Nov-09	Variable Frequency Drives	Limited	Two Bid	2,50,000/-	18-Dec-09	28-Sep-10	3	03 parties have qualified after technical evaluation. 1. M/s. Blue Stat Ltd., Kolkata, 2. M/s. Johnson Controls (I) Pvt. Ltd., Kolkata & 3. M/s. ABB Limited, Kolkata.	Nil	Yes	P.O. No. 10000160/O2	04-Sep-10	M/s. A.B.B.Ltd (M/s. Satyajit Limited), 120, SDF Building, Salt Lake Electronics Complex, Sector - V, Salt Lake, Kolkata - 700 091	2,88,000.00	15-Nov-10	04-Sep-10		
32	16-Jun-10	02 / Sal / Maint. / 2010-11	14-Jun-10	Reconditioning of 1600KVA, 6.6/0.433 KV transformer at Bharatiya Reserve Bank Note Mudran (P) Limited, Salboni, West Midnapore	Limited	Two	2,07,502.00	09-Jul-10	30-Sep-10	4	01No. 1) M/s MBS Enterprise, Kharagpur	03 Nos. 1) M/s Bhrat Engineers, Kharagpur 2) M/s K. Electric Centre, Kharagpur 3) M/s Virdi & Sons, Kharagpur	Yes	15/ WO /SAL / Maint / 2010-11	30-Sep-10	M/s MBS Enterprise, NH-6, Bombay Road (Opposite HP petrol pump) P.O. - Rakhajungle, Kharagpur-721301	2,26,260.00 including taxes.	Work shall be completed within 45 days from the date of issue of work order.			
33	30-Aug-10	028/SAL/PUR/10-11	11-Aug-10	Supply of Cartridges & Toners	Limited	Single Bid	7,50,000.00	07-Sep-10	30-Sep-10	5 (Including 01 Regret Offer)	Single Bid System	Single Bid System	Yes	P.O. No. 10000164/O2	17-Sep-10	M/s. Galaxy Computech Pvt. Ltd., 8, Ganesh Chandra Avenue, Saha Court, 1st Floor, Kolkata 700 013	6,56,896.60	16-Sep-11	17-Sep-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
34	07-Dec-10	023/SAL/PUR/10-11	07-Sep-10	Sodium Hydroxide Flakes	Limited	Two Bid	5,00,000.00	08-Jun-10	30-Sep-10	6	06 parties have qualified after technical evaluation. 1. M/s. Impex Chemical Corporation, Mumbai, 2. M/s. Commercial Corporates, Kolkata, 3. M/s. Ma-Durga Syndicate, Kharagpur, 4. M/s. Shiv Balaji Chemicals, Kharagpur, 5. M/s. A. V. M Sales Corporation, Kolkata & 6. M/s. Vishnu Trade Centre, Kolkata	Nil	Yes	P.O. No. 10000172/O2	25-Sep-10	M/s. Vishnu Trade Centre, 5/1, Clive Row, Kolkata-700001	2,89,598.40	24-Sep-11	25-Sep-10			
35	22-Jun-10	017/SAL/PUR/10-11	21-Jun-10	Tungsten Carbide Tool	Limited	Single Bid	1,50,000.00	23-Jul-10	30-Sep-10	5	(Including 02 Regret Offers and one not considered due to non-submission of EMD)	Single Bid System	Yes	P.O. No. 10000171/O2	28-Sep-10	Purshotam Co. Pvt. Ltd., 8, Lyons Range, 1st Floor, P.O. Box No: 2005 G.P.O., Kolkata – 700 001	1,41,856.00	19-Oct-10	28-Sep-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
36	31-Jul-10	06 / SAL / MAINT / 2010-11	31-Jul-10	Operation and Maintenance of "Township Electrical Installation at BRBNML, Salboni.	Limited	Two	18,10,710.00	27-Aug-10	01/Oct/10	5	Nos. 1) M/s D.D. Erectors, Kolkata 2) M/s Shyamal Bose, Kolkata, 3) M/s Cosmopolitan Maintenance & Erection Company, Salboni 4) M/s Himalaya Electricals, Mecheda, 5) M/s Arabinda Singha Roy, Salboni	05 Nil	Yes	16 / AMC / SAL / Maint / 2010-11	30-Sep-11	M/s Arabinda Singha Roy Vill.& P.O - Salboni, Midnapore-(West)	Rs. 16,00,232.00	30-Sep-11	01-Oct-10			
37	30-Mar-10	086/SAL/PUR/09-10	30-Mar-10	Supply of Fuji Spares	Limited	Two Bid	5 Lakhs	30-Apr-10	13-Oct-10	3	03 parties have qualified after technical evaluation. 1. M/s Anchor Offshore Services, Mumbai, 2. M/s Melkev Machinery Impex, Mumbai, 3. M/s. Coronet Engineers Pvt. Ltd., New Delhi	Nil	Yes	Po.No. 10000190/02	10-Aug-10	M/s. Anchor Offshore Services Limited, Mumbai	733635.00/-	15-May-11	10-Aug-10			
38	30-Aug-10	034/SAL/PUR/10-11	26-Aug-10	Methyl Ethyl Ketone (MEK)	Limited	Single Bid	1,24,000.00	28-Sep-10	22-Oct-10	7	Single Bid System	Single Bid System	Yes	P.O. No. 10000195/02	20-Oct-10	M/s. Seth Ratanlal, Kharida Main Road, Kharagpur – 721 301	1,41,172.80	As per our delivery schedule	20-Oct-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
39	22-Jun-10	016/SAL/PUR/10-11	22-Jun-10	HDPE Bags	Limited	Two Bid	1,40,000.00	20-Jul-10	30-Oct-10	3	03 parties have qualified after technical evaluation. 1. M/s Rajlaxmi Varieties Stores, Salboni 2. M/s Nice (India) Corporation, Kolkata & 3. M/s. Delta, Midnapore	Nil	Yes	P.O.No. 10000201 /O2	27-Oct-10	M/s. Rajlaxmi Varieties Stores, Salboni (Station Road), Paschim Medinipore – 721 147	1,30,000.00	26-Oct-11	27-Oct-11		
40	28-Jul-10	025/SAL/PUR/10-11	23-Jul-10	Consumable 2 AR	Limited	Two Bid	1,40,000.00	13-Aug-10	30-Oct-10	9	07 parties have qualified after technical evaluation. 1. M/s. Ma Durga Syndicate, Kharagpur, 2. M/s. Classic Traders, Salboni, 3. M/s. Sahayogi Udyog, Kharagpur, 4. M/s. Priya Stores, Kharagpur, 5. M/s. Rajlaxmi Variety Stores, Salboni, 6. M/s. Seth Ranta	02 parties have not qualified after technical evaluation . 1. M/s. Accent Industries, Kolkata & 2. M/s. Anandapur Co-operative Society, Anandapur	Yes	P.O. No. 10000182 /O2 P.O. No. 10000183 /O2	05-Oct-10	M/s. Priya Stores, Shop No. 56, New Cloth Market, Gole Bazar, Kharagpur – 721 301 M/s. Sahayogi Udyog, NTE-175 Railway Market, Golebazar, Kharagpur - 721 301	1,21,842.16 9230.00	10-Apr-11	05-Oct-10		
41	30-Aug-10	030/SAL/PUR/10-11	14-Aug-10	Vehicle on Hire (M	Limited	Single Bid	3,30,000.00	14-Sep-10	30-Oct-10	4	Single Bid System	Single Bid System	Yes	W.O. No. 10000047 /OH	05-Oct-10	M/s. Maa Kali Rly. Transport Agency, P.O. Salboni, Dist. : Midnapore, Pin No. – 721147	3,42,000.00 (per annum)	31-Oct-11	01-Nov-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
42	06-Jul-10	03 / Sal / Maint. / 2010-11	05-Jul-10	Fabrication, Supply & Installation of FRP Tanks (Three Nos.)	Limited	Two	4,75,000.00	27/07/2010 (extended upto 10/08/2010)	11-Nov-10	4	02 Nos. 1) M/s Amcon Fibreglass & Plastic Engineering Co., Kolkata. 2) M/s Balaji Enterprise, Salboni	02 Nos. 1) M/s Techno tools & Engineering Co. Howrah-01 2) National Fibreglass Moulding Corporation, Hooghly	yes	18 / WO / SAL / Maint. / 2010 -11	11-Nov-10	M/s Balaji Enterprise, Ranapara, Salboni, Midnapore Dist., West Bengal, Pin Code-721132	4,64,900.00	Entire work shall be completed within 3 months (08/02/2011) from the date of issue of work Order.				
43	10-Aug-10	08 / Sal / Maint. / 2010-11	10-Aug-10	Comprehensive Annual Maintenance Contract for Printer and UPS at BRBNMPL, Salboni	Limited	Two	4,00,000.00	07/07/2010 (extended upto 28/09/2010)	18-Nov-10	5	02 Nos. 1) M/s ETECH Computer, Kolkata. 2) M/s The Computer, Durgapur, Burdwan	02 Nos. 1) M/s ETECH Computer, Kolkata. 2) M/s The Computer, Durgapur, Burdwan	yes	19 / AMC / SAL / Maint. / 2010 -11	18-Nov-10	M/s The Computer, 1, Baghajatin Path, (Opp. SBI Staff Quarter), City Centre, Durgapur, Burdwan, 713216	3,32,003.00	Entire work shall be completed within 12 months (17/11/2011) from the date of issue of work Order.				
44	22-Jun-10	018/SAL/PUR/10-11	22-Jun-10	Pullovers & Cardis	Limited	Two Bid	8,00,000.00	23-Jul-10	24-Nov-10	3	02 parties have qualified after technical evaluation. 1. M/s. Oswal Woollen Mills Limited, Ludhiana & 2. M/s. PGI Retail Stores Pvt. Ltd., Kolkata	01 party has not qualified after technical evaluation . 1. M/s. KDR Woollen Industries, Delhi	Yes	P.O.No. 10000225 /02 P.O.No. 10000226 /02	22-Nov-10	M/s. Oswal Wollen Mills Ltd.Unit-5, Industrial Area – A,Ludhiana – 141 003 M/s. PGI Retail Stores (P) Ltd., The Raymond Shop, Poddar Court, Kolkata - 700 001	5,44,248.31 5,86,800.00	15/01/2011 28/02/2011	22-Nov-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
45	03-Aug-10	026/SAL/PUR/10-11	29-Jul-10	Anti Drier for Ink	Limited	Two Bid	3,40,000.00	27-Aug-10	24-Nov-10	3	02 parties have qualified after technical evaluation. 1. M/s. Sicpa India Pvt. Ltd., New Delhi & 2. M/s. Chemo Graphic International, Mumbai	01 party has not qualified after technical evaluation. 1. M/s. Anupam Khan, Salboni.	Yes	P.O. No. 10000222 /O2	20-Nov-10	M/s. SICPA India Private Ltd., 308-312 Mercantile House, 15, K.G. Marg, New Delhi – 110 011	1,58,600.00	19/11/2011	20/11/2010			
46	11-Aug-10	027/SAL/PUR/10-11	07-Aug-10	Calcium Chloride (Powder)	Limited	Two Bid	2,00,000.00	03-Sep-10	29-Nov-10	5	03 parties have qualified after technical evaluation. 1. M/s. Lucky Acid & Chemical Works Pvt. Ltd, Kolkata, 2. M/s. Shiv Balaji Chemicals, Kharagpur & 3. M/s. Ma-Durga Syndicate, Kharagpur	02 parties have not qualified after technical evaluation. 1. M/s. A. V. M Sales Corporation, Kolkata & 2. M/s. Vishnu Trade Centre, Kolkata	Yes	P.O.No. 10000213/ O2	17-Nov-10	M/s. Ma-Durga SyndicateKhidirpur, Malacha Road,Kharagpur – 721 304, West Midnapore	1,92,750.00	16-Nov-11	17-Nov-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
47	01-Jul-10	021/SAL/PUR/10-11	30/06/2010	Filter Cloth	Limited	Two Bid	3,40,000.00	03-Aug-10	29-Nov-10	8	06 parties have qualified after technical evaluation. 1. M/s. Nikki Impex, Kolkata, 2. M/s. Shriji Chemicals, Dhanu Road, Mumbai, 3. M/s. Anupam Khan, Salboni, 4. M/s. Saptagiri Filters, Hyderabad, 5. M/s. Kusumgar Enterprises, Ahmedabad & 6. M/s. Khosla Profil Pvt. Ltd., Mumbai	02 parties have not qualified after technical evaluation. 1. M/s. Soltech Pumps & Equipment Pvt. Ltd., Delhi & 2. M/s. Melkev Machinery Impex, Mumbai	Yes	P.O.No. 10000215/O2	18-Nov-10	M/s. Khosla Profil Pvt., Ltd., No.2, Laxmi Tower, 8th Floor, B Wing, Bandra Kurla Complex, Bandra-East, Mumbai - 400 051	71821.53	31-Dec-10	18-Nov-10		
48	13-Apr-10	005/SAL/PUR/10-11	12-Apr-10	Cables	Limited	Single Bid	3,50,000.00	11-May-10	01-Dec-10	8	Single Bid System	Single Bid System	Yes	P.O.No. 10000237/O2	27-Nov-10	M/s. Ghosh Enterprise, Near Jhareshwar Mandir, Sitala Mandir, Utpakhar, Nimpura, PO: Kharagpur – 721 304	2,19,963.00	12-Jul-11	27-Nov-10		
49	27-Aug-10	10 / SAL / MAINT / 2010-11	26-Aug-10	Supply, Installation, Intregation and commissioning of 4 Nos. Plasma Screens with existing Honeywell CCTV System at BRBNMPL , Salboni	Limited	Two	7,00,000.00	28-09-2010 (extended upto 08/10/2010)	06-Dec-10	3	03 Nos 1) M/s NISC Convergent Technologies (P)Ltd. 2) M/s Vicom Security (P) Ltd., 3) M/s Godrej & Boyce Mfg. Co. Ltd.		Yes	19 / WO / SAL / Maint. / 2010-11	06-Dec-10	M/s Godrej & Boyce Mfg. Co. Ltd. Plot No. 30, Block-GN, Sector - V , Salt Lake city, Kolkata- 700091	3,15,655 . 00	Work shall be completed within 90 days from the date of issue of work order.			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
50	27-Aug-10	035/SAL/PUR/10-11	27-Aug-10	Blue Trial Printing Paper	Limited	Two Bid	21,50,000.00	24-Sep-10	27-Dec-10	4 (Including 01 Regret letter)	03 parties have qualified after technical evaluation. 1. M/s. Sri Sant Kripa Paper Pvt. Ltd., Hyderabad, 2. M/s. Gemini Graphics Pvt. Ltd., Bidar & 3. M/s. Shree Santosh Marketing (P) Ltd., Hyderabad	M/s White Field Impex, Mumbai (Regret letter)	Yes	P.O.No. 10000250/O2	13-Dec-10	M/s. Shree Santosh Marketing Pvt. Ltd., 15-2-10, Gowliguda, Hyderabad – 500 012	21,10,850.00	12-Dec-11	13-Dec-10		
51	11-Aug-10	07 / SAL / MAINT / 2010-11	10-Aug-10	Tender for AMC of Material handling equipments, ' Battery operated Forklifts & battery operated cars' at BRBNMPL, Salboni	Limited	Two	2,00,000.00	03-09-2010 (extended upto 21/09/2010)	01-Jan-11	2	1) M/s Macneill Engineering, Bishnupur 2) M/s M/s Macro tech Equipments Ltd., kolkata		Yes	21 / AMC / SAL / Maint / 2010-11	30-Dec-10	M/s Macneill Engineering Ltd., D. H. Road, Kanchwki, P. O. - Bishnupur, 24 Paragana (S), Kolkata - 743503	1,18,352.00	31-Dec-11	01-Jan-11		
52	19-Feb-10	077/SAL/PUR/09-10	18-Feb-10	Outdoor Fixed Cameras	Limited	Two Bid	1,25,000.00	23-Mar-10	01-Jan-11	2	01 party has qualified after technical evaluation. 1. M/s. Johnson Controls (I) Pvt. Ltd., Kolkata	01 party (M/s. ZICOM Electronic Security Systems Limited, Kolkata) has not qualified after technical evaluation.	Yes	P.O.No. 10000261/O2	23-Dec-10	M/s. Johnson Controls (I) Pvt. Ltd., 2nd Floor, Suite No. 2C, 84/1B, Topsia Road (South), New Park Circus Connector, Kolkata – 700 046	1,91,315.00	28-Feb-11	23-Dec-10		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any	
53	30-Aug-10	032/SAL/PUR/10-11	25-Aug-10	Supply & Installation of Printers	Limited	Two Bid	2,00,000.00	28-Sep-10	01-Jan-11	9 (Including 01 Regret Offer)	08 parties have qualified after technical evaluation. 1. M/s. P. C. Forms & Stationeries, Kolkata, 2. M/s. Sigma Infotech Pvt. Ltd., Kolkata, 3. M/s. Snigdha Sales, Salboni, 4. M/s. Shree Kailash Business Services, Midnapore, 5. M/s. Digitech, Siliguri, 6. M/s. Compulink's, Mumbai, 7. M/s. Hue Service, Kolkata & 9. M/s. The Computer, Durgapur	Nil	Yes	P.O.No. 10000268/O2 & P.O.No. 10000270/O2	29-Jan-10	M/s. Snigdha Sales, Chaktarini (Near Tusar Bhaban), Salboni – 721 142, Dist.:Paschim Medinipur	1,40,600.00	31-Jan-11	29-Dec-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated L1	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
51	30-Aug-10	033/SAL/PUR/10-11	25-Aug-10	Supply, Installation & Commissioning of Cameras, Digital Video Recorder & LCD Monitor	Limited	Two Bid	2,60,000.00	28-Sep-10	11-Jan-11	3	02 parties have qualified after technical evaluation. 1. M/s. Vicom Security Private Limited, Kolkata & 2. M/s. NISC Convergent Technologies Pvt. Ltd, Kolkata	01 party has not qualified after technical evaluation. 1. M/s. Electronics Corporation of India Limited, Kolkata (Technically not found suitable and not submitted the EMD).	Yes	P.O. No. 10000275/O2	03-Jan-11	M/s. Vicom Security Private Limited, Beckbagan Row, 2nd Floor, Kolkata – 700 017	1,47,500.00	05-Apr-11	03-Jan-11		
52	20-Sep-10	03/SAL/CI VIL-MAINT/2010-11	02-Sep-10	Repainting of MS Chequered plates and MS plates with Epoxy painting at WSTP and other section of Main Press	Limited	Two	9,95,500.00	28-Sep-10	31-Jan-11	Five	Three parties. 1. M/s. Arabinda Singha Roy, Salboni. 2. DEMECH Chemicals Products Pvt. Ltd, Pune 3. M/s. Corion Engineering Services Pvt. Ltd, Jamshedpur, Jharghand	Two Parties 1. M/s. Ghosh Construction, Madalkupi 2. M/s. Gopal Chandra Khamrai, Salboni	YES, L1 PARTY	WORK ORDER No. 10/SAL/CI VIL-MAINT/2010-11	21-Jan-11	M/s. DEMECH Chemicals Products Pvt. Limited, T-77, Bhosari Industrial Estate, Pune - 411026	Rs. 6,97,300.00	07-Mar-11			
53	11-Nov-10	07/SAL/CI VIL-MAINT/2010-11	10-Nov-10	Laying Interlocking Paver Blocks at Officers' Club and Kendriya Vidyalaya at BRBNMPL, Salboni	Limited	Single	8,40,000.00	07-Dec-10	31-Jan-11	TWO	1. M/s. Arabinda Singha Roy, Salboni 2. M/s. S.P. Enterprise, West Midnapore	NIL	YES, L1 PARTY	WORK ORDER No. 08/SAL/CI VIL-MAINT/2010-11	28-Dec-10	M/s. S.P. Enterprises, Putatunda House, Burdge Town, Paschim Midnapore District	9,05,542.00	26-Feb-10			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies														
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any		
54	12-Oct-10	06/SAL/CI VIL-MAINT/2010-11	12-Oct-10	Construction of Dining hall at Salboni Boys and N.M Girls High School salboni	Limited	Two	9,40,000.00	10-Dec-10	31-Jan-11	TWO	1. M/s. Arabinda Singha Roy, Salboni 2. M/s. S.P.Enterprises, Midnapore	Nil	Yes L1 PARTY	WORK ORDER No. 09/SAL/CI VIL-MAINT/2010-11	07-Jan-11	M/s. Arabinda Singha Roy, Chaktarini, Salboni, West Midnapore District West Bengal - 721147	Rs. 9,90,404.00	16-Apr-11					
55	01-Jul-10	020/SAL/PUR/10-11	24-Jun-10	Nylo Printing Plates	Limited	Two Bid	11,50,000.00	30-Jul-10	31-Jan-11	3	02 parties have qualified after technical evaluation. 1. M/s. KBA Giori, New Delhi & 2. M/s. Busilink Associates, Kolkata	01 party has not qualified after technical evaluation. 1. M/s. Chemo Graphic International, Mumbai	Yes	P.O. No. 10000294/O2	15-Jan-11	M/s.KBA Giori India Pvt. Ltd., 702, Adishwar, 34, Feroz Shah Road, New Delhi - 110 001	12,69,900.00	08-Apr-11	15-Jan-11				
56	30-Aug-10	029/SAL/PUR/10-11	16-Aug-10	Dioplex 904	Limited	Two Bid	3,90,000.00	21-Sep-10	31-Jan-11	3	02 parties have qualified after technical evaluation. 1. M/s. Impex Chemical Corporation, Mumbai & 2. M/s. Busilink Associates, Kolkata	01 party has not qualified after technical evaluation. 1. M/s. Melkev Machinery Impex, Mumbai	Yes	P.O. No. 10000293/O2	13-Jan-11	M/s.Busilink Associates, 20, Netaji Subhas Road, Block-A, 1st Floor, Kolkata - 700 001	3,47,256.00	05-May-11	13-Jan-11				

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
57	26-Oct-10	039/SAL/PUR/10-11	25-Oct-10	Loading / Unloading of Material	Limited	Two Bid	5,00,000.00	23-Nov-10	10-Feb-11	6	04 parties have qualified after technical evaluation. 1. M/s. Anandapur Co-operative Labour Contract & Construction Society Ltd., Anandapur, 2. M/s Osmania Construction, Midnapore, 3. M/s. Alokesh Chaudhuri, Kolkata & 4. M/s. Maa Tara Enterprises, Salboni	02 parties have not qualified after technical evaluation. 1. M/s. Youthwelfare Co-operative Labour Contract and Construction Society Ltd. Midnapore & 2. M/s. Classic Traders, Salboni	Yes	W.O. No. 10000053/OH	03-Feb-11	M/s. Maa Tara Enterprises, Chaktarini, Salboni - 721 147	6,25,775.00	02-Feb-12	03-Feb-11		
58	25-Oct-10	11/ Sal / Maint / 2010-11	25-Oct-10	Tender for Aluminising of Chimney at In- Situ condition at BRBNMPL, Salboni	Limited	Two	9,92,700.00	30-Nov-10	15-Feb-11	3	Nos. 1) M/s Mythri Metallizing (P) Ltd. 2) Wearresist Technologies Pvt. Ltd.	1) M/s R & M Corrosion Preventors	Yes	22 / WO / SAL /Maint. /2010-11	14-Feb-11	M/s Mythri Metallizing (P) Ltd. No. 1933, 2nd. Floor, 19th.Main, Opposite IIHT, 1st. Block, Rajajinagar, Bangalore-560010	890452	75 days from the date of issue of the Work Order.			

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
59	23-Nov-10	041/SAL/PUR/10-11	20-Nov-10	UPS 60 KVA	Limited	Two Bid	8,00,000.00	17-Dec-10	21-Feb-11	4 (Including 01 Regret Offer)	03 parties have qualified after technical evaluation. 1. M/s. ELTEK, Kolkata , 2. M/s. Numeric Power Systems Limited, Kolkata & 3. M/s. Consul Consoldated Pvt. Ltd., Kolkata	Nil	Yes	P.O. No. 10000325 /O2	15-Feb-11	M/s.Numeric Power Systems Limited, 242, Rash Behari Avenue, 2nd Floor, Kolkata - 19	6,96,302.00	18-Mar-11	15-Feb-11		
60	23-Dec-10	044/SAL/PUR/10-11	22-Dec-10	Lead Acid Batteric	Limited	Single Bid	4,00,000.00	21-Jan-11	21-Feb-11	4	Single Bid System	Single Bid System	Yes	P.O. No. 10000308 /O2 P.O. No. 10000309 /O2	05-Feb-11	M/s.Donee International, Mico Lane, Kshudiram Nagar, Midnapore – 721 101 M/s.Maya Battery & Electrical Works, 3, Jadulal Mullick Road, Kolkata-700006	1,52,643.00 44000.00	28-Feb-11	05-Feb-11		
61	12-Oct-10	038/SAL/PUR/10-11	11-Oct-10	Alcohol Detector	Limited	Two Bid	1,50,000.00	12-Nov-10	23-Feb-11	4	03 parties have qualified after technical evaluation. 1. M/s. Hospital Supply Company, Kolkata, 2. M/s. Security & Safety Group, New Delhi & 3. M/s. Education Emporium Sales, Kolkata	01 party has not qualified after technical evaluation. 1. M/s. Spectrum Internationa I, Mumbai	Yes	P.O. No. 10000332/ O2	18-Feb-11	M/s.Security & Safety Group, B-7, Somdutt Chamber – II, 9, Bhikaji Cama Place, New delhi – 110 066	45000	23-Apr-11	18-Feb-11		

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage									Stage II - Finalization of Tenders and award of Contract / Work / Supplies												
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
62	01-Jun-10	012/SAL/PUR/10-11	27-May-10	Door Frame Metal Detector	Limited	Two Bid	2,50,000.00	29-Jun-10	28-Feb-11	4	02 parties have qualified after technical evaluation. 1. M/s. Godrej & Boyce Mfg. Co. Ltd., Kolkata, & 2. M/s. Reliance Electronics, Nashik.	02 parties have not qualified after technical evaluation. 1. M/s. Security Defence Systems, Chandigarh & 2. M/s. Electronics Corporation of India Limited, Kolkata	Yes	P.O. No. 10000338/O2	22-Feb-11	M/s. Godrej & Boyce Mfg. Co. Ltd., Block-GN, Sector - V, Salt Lake City, Kolkata - 700 091	178875.00 + installation charges-4384.00	09-Apr-11	22-Feb-11		
63	30-Dec-10	08/SAL/CIVIL-MAINT/2010-11	30-Dec-10	Internal & External repainting of Block No. C-57 & C-58 in BRBNMPL Salboni	Limited	Single	3,65,000.00	28-Jan-11	28-Feb-11	3	03 (Three) (i) M/s. Arabinda Singha Roy, Chaktarini (ii) M/s. B.T. Construction, Salboni (iii) M/s. S.P. Enterprise, Midnapore	NIL	Yes	BNM No: 9326 /S) 16.05.05 / 2010-2011 (Work Order No. 11 /SAL/MAINT/CIVIL - 2010-2011	23-Feb-11	M/s. B.T. Construction, Vill:Chaktarini, PO: Salboni, Dist: Paschim Midnapore, West Bengal - 721147	364685	07-Apr-11			
64	19-Nov-10	040/SAL/PUR/10-11	18-Nov-10	Nails - 2"	Limited	Single Bid	1,00,000.00	21-Dec-10	01-Mar-11	6	Single Bid System	Single Bid System	Yes	P.O. No. 10000333/O2	18-Feb-11	M/s. Sahayogi Udyog, NTE-175, Railway Market, Gole Bazar, Kharagpur - 721 301	71776	17-Feb-12	18-Feb-11		
65	08-Oct-10	037/SAL/PUR/10-11	05-Oct-10	Sulphonated Castor Oil	Limited	Two Bid	15,50,000.00	09-Nov-10	01-Mar-11	8	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled	Cancelled as per approval of competent authority.

Details of Tender Enquiries and Award of contract (WO / PO) subsequent to their Finalization (Salboni)

Stage I - Notice Inviting Tender (NIT) / Tender Enquiry Stage								Stage II - Finalization of Tenders and award of Contract / Work / Supplies													
Sl. No.	Date of Publication of Tender Enquiry / NIT in the Company's web site	Tender No.	Tender Date	Nature of Work / Particulars of Item / Contract	Mode of Tender Enquiry / NIT (Open / Limited)	Type of Bidding (Single / Two Bid)	Estimated Value of Tender (Rs.)	Last date of submission / receipt of tender documents	Date of Publication of finalized tender results in Company's website	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to the lowest tenderer / Evaluated LI	PO / WO No.	PO / WO Date	Contract / Supplies awarded to (Full Name & Address)	Total value of the contract / supplies (Rs.)	WO / PO Valid upto (Scheduled date of completion of contract / supplies)	Actual date of start of work / supply	Actual date of completion of work / supplies	Reasons for delay, if any
64	08-Jan-11	047/SAL/PUR/10-11	06-Jan-11	Electrical Items - 2	Limited	Single Bid	2,00,000.00	04-Feb-11	28-Mar-11	8	Single Bid System	Single Bid System	Yes	P.O. No. 10000345/O2 P.O. No. 10000346/O2 P.O. No. 10000348/O2	07-Mar-11	M/s.Ghosh Enterprises, Near Jhareswar Mandir, Sitalamandir (Khidirpur), Utpakhar, Kharagpur 721304 M/s. Shilpa Enterprises, Kuchkuchia, P.O. & Dist: Bankura – 722 101 M/s. Ladhuram Toshniwal & Sons, #11, Pollock Street, Kolkata - 700 001	35275.00 15775.00 1,24,103.60	01-Mar-12	07-Mar-11		
65	31-Jan-11	10/SAL/CIVIL-MAINT/2010-11	19-Jan-11	Notice inviting quotation for Pollution Control Testing at BRBNMPL Salboni	Limited	Single	1,06,100.00	15-Feb-11	31-Mar-11	three	Three. 1. M/s. Envirocheck, Kolkata 2. M/s. Superintendence Company of India Private Limited, Kolkata 3. M/s. West Bengal Waste Management Limited, Purba Midnapore	Nil	Yes Lowest Bidder	Work Order No. 13/WO/SAL/CIVIL-MAINT/2010-2011	23-Mar-11	M/s. Envirocheck, 189 & 190 Rastaguru Avenue, Kolkata - 700 028	1,08,600.00	One year contract upto 31/03/2012			